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A. Key acronyms: 
AAIDO   Afghan Almond Industry Development Organization 
ANHDO  Afghan National Horticulture Development Organization 
ANNGO  Afghan National Nursery Grower Organization 
BoD   Board of Directors 
CC   Coordination Committee 
CGG   Citrus Growers Group 
CGA   Citrus Growers Association 
CHAMP   Commercial Horticulture and Agricultural Marketing Program 
CPN   Certified Production Nursery 
CPG   Citrus Promotion Group 
CTV    Citrus Tristeza Virus 
FFS    Farmer Field School 
FH   PHDC Field Horticulturist 
FM   SO1 Field Manager 
GA   General Assembly 
IDEA-NEW   Incentives Driving Economic Alternatives for North, East, and West 
MAIL   Ministry of Agriculture, Irrigation and Livestock 
MSN   Mother Stock Nursery 
NC   National Collection 
NGA   Nursery Growers Association 
NHLP   National Horticulture and Livestock Program 
NNGA   Nangarhar Nursery Growers Association 
NVAC   Nangarhar Valley Agricultural Company (ex-NVDA) 
NVDA   Nangarhar Valley Development Association 
PBTL   Plant Bio Technology Laboratory (Badam Bagh) 
PHDPII   Perennial Horticulture Development Program 
PHDC   Perennial Horticulture Development Center 
PPP   Public Private Partnership project agreement 
RI   Relief International 
SAGAL   Strengthening Afghan Governance and Livelihoods  
SO   Specific Objective 
TA   Technical Assistance 
TL   Team Leader 
ToT   Training of Trainers 
VC   Value Chain 
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1. Executive Summary of the Quarterly Activities: 

SO1 continues to provide technical support to ANNGO, in close coordination with PHDPII. Twenty five 
(25) SO1 Field Managers (seconded to ANNGO and positioned in the NGAs) continue to support the 
NGAs in the implementation of the certification scheme. This includes the provision of technical trainings 
and other support to MSNs and production nurseries. ANNGO has been supported to conduct the 
seventh (7th) Technical Capacity Building training in Jalalabad PHDP during 24-27APR16 including 
25XFMs (funded by HPS), 2XFMs (funded by HVP) and 1 PM TLO. The ANNGO 2015/16 Annual 
Catalogue was printed (4000pcs) and is ready for distribution. The construction of the Baboor Gardens 
ornamentals demo nursery has been successfully completed.  

During May, the PBTL submitted a request (estimated cost USD 5,000) including the list of laboratory 
equipment required to support ANNGO to conduct regular (yearly) virus indexing testing for mother stock 
nurseries and potential mother stock material with sample testing. Procurement is on-going. The SO1 
Plant Protection Specialist undertook inspections to address IPM problems in CPNs, MSNs, and the NCs 
in cooperation with ANNGO in Shakardara, Paghman, Sayed Khil, Bagram and Herat. Two more IPM 
technical brochures on two spotted long horn beetle and citrus psylla were printed (1500 Dari & 1000 
Pashtu copies each) to be used as a training aid for the nurserymen. In coordination with ANNGO; the 
procurement to provide to its NGAs members with IPM kits and establish modern pest management 
techniques is on-going. 

The SO1 Governance & Organizational Development Specialist (Yama Torabi - 22WDs) and the SO1 
Business Development Expert (Gerard Bruijl - 25WDs) and SO1 Nursery Association Certification 
Specialist (Pablo Degl' Innocenti) International Consultants have successfully completed their first 
missions to Kabul to support ANNGO to continue to develop as an independent and self-sustainable 
organization driving forward progress in the fruit tree and ornamental nursery production. 

Description of the National Collection and the adaptive research activities continued in the PHDCs (under 
the MAIL Directorate of Research authority and PHDPII TA supervision) with the continuous support of 
the SO2 team. RI participation in the mid year planning and coordination of the field horticulturists and 
other staff of the six PHD Centers at Badam Bagh (ARIA) building during 29-31MAY16. In coordination 
with ARIA / EU-MAIL transition project staff, we were conducting a joint data analysis/screening for the 
Peach, Apple and Plum NC Registers. The Cherry NC Register English document translation is 
completed. Translation into Dari and Pashto is under process. 

Five varieties of Cherries and five varieties of Plum were characterized for maturity index. Also, five 
varieties of Plum were stored for future shelf life trials. The database was updated with maturity index and 
shelf life information of five major species (cherry, apple, plum, grape, and peach) in coordination with 
EU-MAIL transition project. On 30MAY16, HPS completed the new office partition in ARIA Building and 
handed it over to EU-MAIL transition project. Also, in MAY16 the newly procured KBL Reefer Container 
was installed in PHDC-KBL to provide cooling storage capacity for the shelf life trials. The selection of the 
Apricot reference varieties was completed. 

The “Afghan Orchard Management Manual” in Dari (1000 copies) has been printed and it is ready to be 
distributed. The Pashtu document is under final review. The maintenance activities for the almond and 
apricot breeding programs were carried out by the ARIA / EU-MAIL transition project field staff alongside 
regular HPS staff and Int'l Consultant's supervision.  

Under SO3, capacity building activities based on the FFS model to introduce best harvest and post-
harvest practices to the grape and raisin beneficiaries are scheduled for August. The two remaining 
beneficiaries for the establishment of improved Kishmish Khanas to demonstrate production of Green 
raisin have been identified and construction works started during June in Dasht-e-Rubat village of 
Bagram, Parwan. Another five beneficiaries (three in Dasht-e-Rubat village of Bagram, Parwan and two in 
Mahmood Raqi, Kapisa) were identified for establishment of protected (fenced) drying areas for reducing 
contamination and improving red raisin hygiene. The GRPG operational manual draft was developed by 
the SO3 Marketing Specialist (Gerrit Booyens) and is under review by the GRPG members. 

On 09APR16, we established a partnership agreement with Kunduz Almond Cooperative (106 members 
with 140ha orchards). Capacity building activities based on the FFS model to introduce best harvest & 
post harvest practices to the almond beneficiaries are anticipated to take place during the third quarter 
2016. The procurement process has started for almond harvesting  inputs including one 4m aluminum 
ladder, two plastic harvesting baskets, six cotton bags 50 Kg and one tarpaulin 5x5m meters per 
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beneficiary. 

We conducted the second annual capacity building activities for the Cherry beneficiaries based on the 
FFS model to introduce best harvest and post harvest practices to the beneficiaries. Also, a Field Day 
was arranged for 50 people (36 sweet cherry growers, 4 DAIL reps and 10 local traders) aiming to 
improve their technical knowledge on harvest and post harvest new techniques. The procurement 
process of the harvesting inputs for the 84 apple growers has started. A partnership agreement was 
signed with Mujtaba Sajaad Refat and Zemaray Rasooli Co. Ltd (including 18 dry apricot producers 
working as contract growers in Banaq Bala and Banaq Payan villages of Kahmard district of Bamyan 
province). Harvesting tools and drying equipment were procured and distributed to them accordingly. 

The SO3 Post-Harvest and Quality Control Int’l Consultant (Federico Valori) supported the SO2 team and 
the Pomology Laboratory staff to revise trial plans and protocols. On 31MAY16, he conducted a full day 
training for Tabasom Laboratory staff. In the same occasion, two set of ELISA kits were donated to 
Tabasom for their QC tests on Mycotoxins. 

In the eastern Afghanistan region, on 13APR16, we conducted a capacity building workshop for Laghman 
University Agriculture faculty 45 students. Also, on 25MAY16 a similar training was organized for 56 
students of Kunar University in PHDC-JAL training hall. With regards to the repeat of the #1 Call of 
Interest for the establishment of commercial size citrus orchards during the autumn planting season; on 
15MAY16 the announcement took place on ACBAR website, Nangarhar newspaper, and Facebook 
(Khateez Citrus). Closing date is Sunday, August 15, 2016.  

The backbone of the CGG is under formation and during the reporting period the founding members have 
been identified. On 10Apr16, we conducted the #1 Capacity Building Workshop for CGG members for 23 
CGG members and PHDC-JAL staff. The list of the necessary quality control (QC) laboratory instruments 
and equipment is finalized. Procurement is on-going with the quotations already collected. The #6 CPG 
meeting was organized on 11MAY16 in Kabul attracting 14 participants from 'ANHDO, ANNGO, PHDC-
JAL, MAIL/DAIL, NVDA, PBTL, NHLP, and RI. 
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2. Project Implementation Progress and Analysis: 

During the reporting period, after the successful revision in the project logframe; implementation 
momentum was increased due to better understanding among the implementation team on the project 
anticipated results. Although, the winter months are not the optimal implementation period for a 
horticulture project, the progress achieved was significant. This is indicative that although the overall 
progress indicator maybe currently lagging; during the next harvesting period considerable progress is 
anticipated. 

Staff Recruitment 
The new ANHDO SO3 Project Manager (Naseer Ahmad Omarkhil) has been successfully mobilized with 
starting date 16APR16. Moreover, the new RI Travel Agent / Logistics Officer (Mohammad Ismail Hafizi) 
has been successfully mobilized with starting date 12JUL16.  
The HPS Organization Chart at the end of the reporting period is presented as Annex-A.  

Consultants Mobilization 
During the reporting period, we continued with the international consultants’ mobilization plan for 2016 
that we prepared in close coordination with PHDP TA. 
The following consultants were mobilized in this quarter and/or currently anticipated to be mobilized in the 
next: 

Int’l Consultant Mobilization Name Mission Duration WDs Status 
SO1 Nursery Association & Certification 
Specialist Pablo Degl’Innocenti 25FEB16 to 25APR16 52 Completed 

SO1 Governance & Organizational 
Development Specialist Yama Torabi 26MAR16 to 19APR16 22 Completed 

SO1 Business Development Expert Gerard Bruijl 24MAR16 to 21APR16 25 Completed 

SO3 Marketing Specialist Gerrit Booyens 30APR16 to 13MAY16 13 Completed 

SO3 Post Harvest Specialist Federico Valori 20MAY16 to 15JUN16 24 Completed 

SO2 Horticultural Research Specialist Gregory Cullen 24MAY16 to 22JUN16 26 Completed 

SO3 Laboratory Specialist Federico Valori 20JUL16 to 19AUG16 28 Anticipated 

SO4 Citrus Value Chain Expert Gerrit Booyens 23JUL16 to 24AUG16 29 Anticipated 

SO1 Governance & Organizational 
Development Specialist 

Yama Torabi 17SEP16 to 20OCT16 
13NOV16 to 29NOV16 

45 Anticipated 

SO1 Business Development Expert Gerard Bruijl 18SEP16 to 08NOV16 45 Anticipated 

SO2 Horticultural Research Specialist Gregory Cullen 01NOV16 to 30NOV16 26 Anticipated 

Regarding the mobilization of National Consultants: 

Nat’l Consultant Mobilization Name Mission Duration WDs Status 
n/a currently     

Coordination 
Close coordination between implementation partners and key stakeholders ensured a good team spirit. 
Key decisions have been taken jointly with all relevant actors and extra care was taken to avoid surprises 
and maintain the crucial level of trust and cooperation that has been successfully established between the 
implementing partners and different key stakeholders. 

The following Coordination Committee meetings have been conducted as per requirements: 

a 21st Coordination Committee meeting Monday 18th April 2016 
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b 22nd Coordination Committee meeting Sunday 22nd May 2016 

During June there was no CC meeting due to Ramadan. 

The 5th Steering Committee meeting took place as scheduled on Sunday 17APR16 at 09:00AM in the 
Conference Room located in the 2nd floor of the Policy & Planning Department, MAIL. The minutes of the 
meeting are presented as Annex-B. 

Quarterly Narrative Progress Report Matrix 
Based on the activities that took place during the reporting period; Table-A below summarizes the main 
related progress information per Overall Objective and Specific Objective: 

Progress Indicators 
Progress 
Achieved 

(in 10th Qtr.) 

Overall 
Progress 

(by 30Jun16) 

Overall Objective: Contribute to the uplifting of horticulture (yields, quality standards, 
market value) and enhancement of capabilities of the private sector, through specific 
pilot actions in target areas. 

5% 45% 
Specific Objective One: The Afghan private sector nursery industry and its associated 
organizations and institutions meet the demand, nation-wide, of Afghan farmers for certified 
perennial plant material for increased planting of modern orchards and vineyards. 

3.1% 35.3% 

Specific Objective Two: Adaptive research and technical development programmes are 
successfully providing the technical solutions to increase orchard and vineyard productivity and 
value to the consumer at household, and national level 

7.8% 58.1% 

Specific Objective Three: Pilot demonstration of enhanced post-harvest management systems 
and market driven value chain development for key perennial horticulture crops within target 
areas and target groups 

4.1% 43.8% 

Specific Objective Four: A soundly based and profitable citrus industry in eastern Afghanistan 
is developed 4.1% 41.9% 

Table-A: Overall and Quarterly Progress information per Specific Objective 

Moreover, the tenth (10th) Quarterly Narrative Progress Report Matrix presented below summarizes the 
main related progress information per Specific Objective, Result, Indicator and Activity.  
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PROGRESS REPORT MATRIX Progress 
Achieved 

by 
31Mar16 

Quarterly Narrative Progress 
Progress 
Achieved 
in current 
reporting 

period 

Overall Progress Achieved 
Overall 

Progress 
by 

30Jun16 
#10 Quarterly Report  

(01 April to 30 June 2016) 
Overall Objective: Contribute to the uplifting of 
horticulture (yields, quality standards, market value) 
and enhancement of capabilities of the private 
sector, through specific pilot actions in target areas. 

40%  5%  45% 

Specific Objective One: The Afghan private sector nursery 
industry and its associated organizations and institutions 
meet the demand, nation-wide, of Afghan farmers for 
certified perennial plant material for increased planting of 
modern orchards and vineyards. 

32.3%  3.1%  35.3% 

SO1 
 

R-1 

All large scale and small scale nursery producers 
join in building up ANNGO as an independent 
organization driving forward progress in the fruit 
tree and general nursery production.   

32.1%  3.5%  35.6% 

IND-1.1 
Consolidation of ANNGO’s functions as the umbrella 
organization of the private nursery sector, with HPS 
support. 

100%  0% ANNGO revised by-laws document 100% 

Act-
1.1.1 

Support (TA) ANNGO to conduct regular training of 
ANNGO board members on legal responsibilities 
according to their bylaw. 

100% Completed 100% 0% 
Supported ANNGO to review its bylaw 
(Legal Advisor Nat'l Consultant  - 
28WDs) 

100% 

Act-
1.1.2 

Support (TA) ANNGO to review its by-laws and 
adjusts its membership criteria to become a fully 
inclusive organization open to all nursery growers in 
Afghanistan that follows the regulatory system. 

100% Completed 100% 0% 
The new revised ANNGO bylaw was 
endorsed in the ANNGO GA in early 
Feb-15. 

100% 

IND-1.2 Improved ANNGO’s self-governance capacity, with 
HPS support. 2% 

 
7% 

 
9% 

Act-
1.2.1 

Support (TA) ANNGO to conduct regular capacity 
building of ANNGO board members on key 
institutional development and governance topics to 
improve ANNGO’s self-governance capacities. 

6% 

The SO1 Governance & Organizational Development 
Specialist (Yama Torabi - 22WDs) and the SO1 Business 
Development Expert (Gerard Bruijl - 25WDs) and SO1 
Nursery Association  Certification Specialist (Pablo Degl' 
Innocenti) International Consultants have successfully 
completed their 1st missions to Kabul. Reports are 
attached as ANNEXES C, D & E. 

20% Preliminary Business and Marketing 
capacity building trainings for the 25 
NGAs BoDs members to improve their 
business skills including 142 
participants in total.  The SO1 
Governance & Organizational 
Development Specialist conducted 
22WDs (out of 120) and the SO1 
Business Development Expert 
conducted 25WDs (out of 120). Total 
47 WDs out of 240.  

26% 

Act-
1.2.2 

Support (TA) ANNGO to develop its Vision, Mission 
and long-term Objectives (to be endorsed by ANNGO 
General Assembly). 

0% 

Participated in the 2 days long ANNGO GA where we 
promoted the concept of establishing the Board of 
Compliance (BoC). Prepared for ANNGO a set of formal 
rules for electing the Boards of Directors and Compliance 
as well as the ToR for the ANNGO BoC. 

10% Preliminary review of all relevant 
ANNGO documentation and 
establishment of working relationships 
with ANNGO staff and BoDs. 
Participation in the ANNGO GA. 
Promoted and supported the 
establishment of the ANNGO Board of 
Compliance. 

10% 
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Act-
1.2.3 

Support (TA) ANNGO to review and revise the 
ANNGO Organizational Structure Plan. 0% 

 
0% 

New activity as per revised logframe. 
Starting in 2016.  0% 

Act-
1.2.4 

Support (TA) ANNGO to review and revise the Job 
Descriptions of its key departments and staff. 0% 

 
0% 

New activity as per revised logframe. 
Starting in 2016.  0% 

IND-1.3 ANNGO’s long term strategy developed to 65% self-
financing level within 10 years, with HPS support. 5% 

 
5% 

 
10% 

Act-
1.3.1 

"Support (TA) ANNGO to develop a prioritized list of 
Development Goals and a timeline including but not 
limited to:  
(i) Promote the membership of approx. 10 of the 

best-organized and commercially viable nurseries 
outside ANNGO. 

(ii) Review and gradually revise membership fees. 
(iii) Develop at least (4) specialized services available 

to third parties (public and private). and set fees." 

10% 

The SO1 Business Development Expert (Gerard Bruijl) 
prepared for ANNGO a business plan framework 
document to facilitate the ANNGO development strategy 
process and the business plan reform. 

10% Certified Sapling Cost Production 
Survey, and 4 Marketing Surveys 
concluded in 2015. A business plan 
framework document is created. 

20% 

Act-
1.3.2 

Support (TA) ANNGO to review and revise its 
business plan aiming to reach 65% self-financing 
level within the next 10 years. 

0% 
Preliminary review of the existing long-term financial 
forecasts presented by ANNGO. 

0% New activity as per revised logframe. 
Starting in 2016.  0% 

IND-1.4 Ornamentals and forestry trees propagation promoted 
among ANNGO members, with HPS support. 13% 

 
0% 

 
13% 

Act-
1.4.1 

Support ANNGO to produce an Ornamental’s 
Documentary 0% 

 
0% 

New activity as per revised logframe. 
Starting in 2016.  0% 

Act-
1.4.2 

Support ANNGO to conduct three (3) nationwide radio 
announcements aiming to promote the development 
of ornamentals within its NGAs members. 

0% 

 

0% 

One (1) nationwide radio 
announcement for 2016 ornamentals 
promotion paid by HPS. (jointly with 
the sapling sales promotion) 

33% 

Act-
1.4.3 

Support ANNGO to take part in six (6) national Agfair 
events to promote the development of ornamentals 
within its NGAs members. 

0% 

 

0% 

One (1) time supported ANNGO's 
participation in the Kabul Agfairs (20–
23MAR16) incl. NGAs to promote the 
development of ornamentals by 
covering the booth cost. 

17% 

Act-
1.4.4 

Support ANNGO to publish at least two (2) 
brochures/leaflets aiming to promote the development 
of ornamentals within its NGAs members. 

0% 
Two (2) Ornamental Leaflets for Rose and Geranium 
have been prepared and are ready for printout. 0% 

New activity as per revised logframe. 
Starting in 2016.  0% 

IND-1.5 
ANNGO conducted (no. 10) awareness campaigns to 
promote sales of certified saplings among its 
members, with HPS support 

42% 
 

5% 
 

47% 

Act-
1.5.1 

Support ANNGO to publish the ANNGO (annual) 
Catalogue of certified fruit trees species and varieties. 25% 

The ANNGO catalogue 2015/16 was printed (4000pcs) 
and it is ready for distribution by ANNGO. 25% 

ANNGO (annual) Catalogue 
publication cost for 2014/15 and 
2015/16 was covered by HPS. 

50% 

Act-
1.5.2 

Support ANNGO to conduct three (3) nationwide radio 
announcements during the sapling sales (spring) 
seasons. 

67% 

 

0% 

Two (2) nationwide radio 
announcements for 2015 and 2016 
sapling sales paid by HPS. (jointly with 
the ornamentals promotion campaign) 

67% 
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Act-
1.5.3 

Support ANNGO to take part in three (3) national 
Agfair events to promote the advantages of planting 
certified trees and vines and stimulate sales of 
certified saplings among its members. 

67% 

 

0% 

Two (2) times supported ANNGO's 
participation in the Kabul Agfairs (24–
26SEP14, 20–23MAR16) incl. NGAs 
to stimulate sapling sales by covering 
the booth cost. 

67% 

Act-
1.5.4 

Support ANNGO to publish one (1) Training Manual 
for the NGAs aiming to promote modern nursery 
production “best practices” among its NGAs 
members. 

0% 

ANNGO training manual is under review and will be 
finished and finalized during the month of August.  

0% 

ANNGO (with the support of PHDP) 
developed the ANNGO Training 
Manual. ANNGO currently reviews the 
manual and pending their request, 
HPS can publish it by covering the 
printing costs in the future. 

0% 

Act-
1.5.5 

Support ANNGO to publish the Manual of Procedures 
for ANNGO regulatory system (attachment to seed & 
planting material regulations). 

50% 

 

0% 

ANNGO revised its regulatory system 
in Summer 2014 in cooperation with 
PHDPII and HPS/SO1 team. It 
remains under MAIL review. 

50% 

SO1: 
 

R-2 

The technical level of the fruit tree nursery 
industry in Afghanistan is raised to standards 
appropriate to the development of a modern 
orchard industry 

45.0%  5.1%  50.1% 

IND-2.1 
ANNGO incorporated technical support functions to 
local nursery grower associations previously run by 
the two NGO consortia, with HPS support. 

41% 
 

5% 
 

46% 

Act-
2.1.1 

Recruit and second to ANNGO X25 Field Managers 
located in its NGA members to support the NGAs with 
the application of the certification scheme rules and 
improve the technical skills & practices among the 
nursery growers. 

56% 

X25 FMs are seconded to ANNGO located in the NGAs. 
During reporting period their annual performance review 
has been successfully done and completed.  6% 

Recruited and seconded X25 FMs to 
ANNGO located in the NGAs. 
Procured no. 18 new Motorbikes and 
covered O&M expences for X25 
motorbikes to date 

63% 

Act-
2.1.2 

Support ANNGO to conduct 12 regular (quarterly) 
technical capacity building activities for FM, interns 
and other technical staff supporting the NGAs and the 
local nursery growers. 50% 

Supported ANNGO to conduct a Technical Capacity 
Building training in Jalalabad PHDP during 24-27APR16 
including 25XFMs by HPS, 2XFMs by HVP and 1 PM 
TLO.  8% 

No. 7 quarterly Technical Capacity 
Building activities to date. Since the 
recruitment of new 2XFMs by HVP; 
they participate in the trainings, too. 
Relevant HVP Field Manager costs 
are covered by HVP budget. 

58% 

Act-
2.1.3 

Support ANNGO to conduct regular (yearly) Virus 
indexing testing for mother stock nurseries and 
potential mother stock material with sample testing at 
Plant Biotechnology Laboratory. 

17% 

During May 2016, the PBTL submitted a request including 
the list of laboratory equipment needed. (estimated USD 
5,000). Procurement is on-going. 0% 

Only (no. 1) request from PBTL to 
support them with Laboratory Inputs in 
2014. (1/6 estimated in total to date). 17% 

IND-2.2 

Standards adopted by ANNGO members for 
producing, labelling and packing fruit trees, with HPS 
support. 67% 

 
0% 

 
67% 

Act-
2.2.1 

In coordination with ANNGO; provide to its three (3) 
eastern Afghanistan (citrus) NGAs members with 
equipment and consumables to enhance their 
produce quality of the citrus certified saplings for the 
recommended new varieties. 

0% 

 

33% 

The first (out of total 3) portion of the 
total nursery inputs to the three (3) 
eastern Afghanistan citrus NGAs 
members was distributed in February 
2016. 

33% 

Act-
2.2.2 

In coordination with NVDA; establish one (1) pilot 
modern nursery to enhance NVDA’s nursery 
production capacity for the new citrus recommended 
varieties and utilize the demo nursery as a training 

100% 

 

0% 

New NVDA citrus nursery (1 jerib) 
completed in summer 2015 equipped 
with net house, well with solar 
powered pump and manual shower 

100% 
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site to be used for capacity building activities for both 
NVDA and NGAs staff. 

irrigation system to produce citrus 
saplings (25,000/year) in plastic bags 
for establishing own NVDA citrus 
orchards in 2017. 

IND-2.3 Enhanced pest & diseases monitoring and control 
within ANNGO’s NGAs members, with HPS support. 22% 

 
11% 

 
33% 

Act-
2.3.1 

Support ANNGO (TA) to develop a IPM strategy and 
work plan to introduce enhanced pests & diseases 
monitoring and control within its NGAs members, 
MSNs and CPNs. 

33% 

During the reporting period, IPM specialist visited and 
monitored Shakardara, Paghman, Sayed Khil, Bagram 
and Herat NGAs.  

0% 

In cooperation with ANNGO and 
PBTL; we jointly developed and 
agreed upon an IPM Strategy and 
Work Plan (2015/16) in summer 2015. 
The SO1 Plant Protection Specialist 
(nat'l staff) is recruited since 21Jun15 
and provides technical support to the 
Field Managers and nursery growers 
on a day to day basis. 

33% 

Act-
2.3.2 

Provision of support to ANNGO to publish at least six 
(6) brochures/leaflets aiming to enhance IPM 
awareness and capacity within its NGAs members. 33% 

Two (2) IPM technical brochures on Two Spotted Long 
Horn Beetle and Citrus Psylla were printed for 1500 Dari 
& 1000 Pashtu copies each presented as ANNEXES-F & 
G. 

33% 

"No 4 (out of 6) IPM Technical 
Brochures printed to date: 67% 

Act-
2.3.3 

In coordination with ANNGO; provide to its NGAs 
members with X25 IPM kits to establish modern pest 
management techniques among its members. 

0% 
The IPM Kits are under procurement. 

0% 
 

0% 

IND-2.4 
ANNGO’s human technical capacity developed to 
increase tissue culture rootstock commercial 
production, with HPS support.  

50% 
 

4% 
 

54% 

Act-
2.4.1 

ANNGO gradually develops - with HPS support - the 
necessary technical human capacity and knowhow to 
increase the tissue culture rootstock commercial 
production in cooperation with NHLP. 

50% 

Clonal rootstocks produced with tissue culture technique 
during the reporting period: 872 of various rootstock types 
(GF677, Pyrold dwarf, Gisela 5, etc.). HPS mobilized two 
(2) Interns for ANNGO since mid FEB16 to receive "on 
the job training. 4% 

SO1 Micro Propagation Technician 
(located in PBDP) is developing 
capacities to enable ANNGO 
commercially produce in the future 
various clonal rootstock types (GF677, 
Pyrold dwarf, Gisela 5, etc.) with 
tissue culture technique; 10,896 
produced to date. Two (2) Interns are 
also seconded to ANNGO to receive 
"on the job" training since mid FEB16. 

54% 

SO1: 
 

R-3 

The technical level of ornamentals nurseries in 
Afghanistan is raised to standards appropriate to 
the development of a modern ornamental nursery 
industry 

19.6% 
 

0.7% 
 

20.3% 

IND-3.1 A set of ANNGO’s phyto-sanitary standards 
developed for ornamental plants, with HPS support. 50% 

 
0% 

 
50% 

Act-
3.1.1 

Support (TA) ANNGO to develop an ornamental 
development long term strategy. 

50% 

 

0% 

Mobilized a Ornamentals Nursery 
Expert - Int'l Consultant Cosimo Frati) 
to assess the ornamentals' sector and 
provide ANNGO recommendations for 
the promotion of the ornamentals 
industry within the private businesses 
(outside ANNGO) and also the NGAs 

50% 
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members. Initial recommendations are 
included in the revised logframe 

Act-
3.1.2 

Support (TA) ANNGO to develop a set of phyto-
sanitary standards for the ornamental plants. 

50% 

 

0% 

During 19Aug to 03Sep15 the Nursery 
Expert - Ornamentals Int'l Consultant 
conducted a mission in Afghanistan to 
support ANNGO start developing the 
ornamental phyto-sanitary standards. 

50% 

IND-3.2 ANNGO developed own capacities to provide 
ornamental technical services to its members, with 
HPS support. 

0% 
 

0% 
 

0% 

Act-
3.2.1 

Support ANNGO to conduct a Study Tour - technical 
capacity building activity - in Italy for six (6) relevant 
participants in order to establish the technical capacity 
level for providing support to its members. 

0% 

An appointment has been taken with Italy Embassy on 
28AUG16 to apply for the relevant VISAS. 0% 

New activity as per revised logframe. 
Starting in 2016. 0% 

IND-3.3 Standards adopted by ANNGO members to produce 
ornamentals, with HPS support. 0% 

 
2% 

 
11% 

Act-
3.3.1 

Support ANNGO to promote the establishment of at 
least three (3) demo ornamental nurseries among its 
NGAs members and/or other private/public 
commercial businesses in Afghanistan.  

27% 

Construction of the Baboor Gardens ornamentals demo 
nursery has 100% completed.  6% 

HPS supported ANNGO's member 
(Bagh e Baboor Foundation) to 
establish a (no.1) demo ornamentals 
nursery completed in Apr15. 

33% 

Act-
3.3.2 

Support ANNGO to publish at least two (2) 
brochures/leaflets aiming to promote ornamentals 
nursery production “best” practices among its NGAs 
members. 

0% 

Ornamental Technical leaflets will be published after Italy 
study tour.  0% 

 
0% 

Act-
3.3.3 

Support ANNGO to conduct technical capacity 
building (for at least 5X NGAs) to production nursery 
members interested in establishing an ornamental 
production.  

0% 
 

0% 

New activity as per revised logframe. 
Starting in 2016. 0% 

Specific Objective Two: Adaptive research and technical  
development  programmes are successfully providing the 
technical solutions to increase orchard and vineyard 
productivity and value to the consumer at household, and 
national level 

50.3%  7.8%  58.1% 

SO-2:  
 
R-1 

Obj.2: Result 1: The available Afghanistan fruit 
tree germplasm is fully described as regards 
Distinctness and Uniformity, and its Value in 
Cultivation and Use is established for market 
leading varieties, to the benefit of orchard 
growers in Afghanistan. 

44.3% 
 

9.4%  53.7% 

IND-1.1 
Enhanced ARIA’s technical capacities to manage the 
PHDCs (including Pomology Laboratories) and 
continue the Adaptive Research activities with HPS 
support.  

80%  
10% 

 
90% 

Act-
1.1.1 

Support ARIA / EU-MAIL transition project staff with 
coaching and “on the job” training in relation to the 
overall adaptive research and breeding activities. 56% 

The SO2 Horticultural Research Specialist Int'l Consultant 
(Gregory Cullen) was mobilized and together with the rest 
of the team engaged in the spring/summer activities in 
cooperation with the EU/MAIL transition project staff. The 
Consultant report is presented as ANNEX-H. During the 
reporting period N. 3 Technical Coordination meetings 

6% 

Description of the National Collection 
and the adaptive research activities 
continued in the PHDCs under the 
MAIL Directorate of Research 
authority with the continuous support 
of the SO2 team. Regular consultant 

63% 
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were conducted with the EU/MAIL transition project staff. missions are supported on a quarterly 
basis. HPS/SO2 team is located in 
Kabul PHDC and cooperates actively 
with EU/MAIL transition project staff. 

Act-
1.1.2 

Engage approx. 40 undergraduates and fresh 
graduates as horticulture-interns in field and 
laboratory research activities; (estimated 20% 
females involved). 98% 

No. 4 Interns were mobilized in Kabul PHDC in 2016. 
they were hired from 09APR to 08JUL and extended for 
three more months, due to continue of field activities 

1% 

No. 27 Interns were mobilized in 
Kabul, Herat and Kandahar PHDCs in 
2014. No. 12 Interns mobilized in 
Kabul, Herat and Mazar PHDCs in 
2015. No. 4 Interns mobilized in Kabul 
PHDC in 2016. Total 43 Interns 
mobilized to date. No.7 female interns 
involved 18%. 

99% 

Act-
1.1.3 

Support ARIA / EU-MAIL transition project by 
providing them with office furniture and equipment 

67% 

On 30MAY16, HPS completed the new office partition in 
ARIA Building and handed it over to EU-MAIL transition 
project. Also, in MAY16 the KBL Reefer Container was 
installed in PHDC-KBL. 33% 

Support ARIA / EU-MAIL transition 
project by providing them with office 
furniture and equipment for the PHDC-
KUN in January 2016. No. 2 (out of 2) 
Refer Containers were installed in the 
PHDC-JAL & KBL. 

100% 

Act-
1.1.4 

Organize study tours including in total 5 members of 
the research team. 100% 

Completed 100% 

0% 

Conducted two (2) Study Tours to 
Italy: Rome, Faenza and Florence four 
(4) participants and Bolzano and 
Trento for two (2) participants 

100% 

IND-1.2 
Six main fruit species (Plums, Pomegranate, Cherry, 
Peach, Apricot, and Apple) characterized by ARIA, 
with HPS support. 

44% 
 

8% 
 

52% 

Act-
1.2.1 

Support ARIA / EU-MAIL transition project staff to 
develop yearly work plans for the National Collection 
activities. 50% 

Participation in the mid year planning and coordination 
meeting of the field horticulturists and other staff of the six 
PHD Centers at Badam Bagh ARIA building during 29-
31MAY16. 

25% 

Participated in No. 3 Annual Work 
Plan Workshops organized by ARIA / 
EU-MAIL transition project staff to 
develop work plans for 2014, 2015 
and 2016. 

75% 

Act-
1.2.2 

Support ARIA / EU-MAIL transition project staff to 
conduct Pomology Laboratory activities in relation to 
fruit characterization. 65% 

The fruit characterization missing data of 4 cherry 
accessions were carried during this reporting period in 
Kabul PHDC. 1% 

No. 65 Plum (of 77), no. 78 
Pomegranate (of 79), no. 28 Cherry 
(of 28), no. 0 Peach (of 116), no. 93 
Apricot (of 129) and no. 0 Apple (of 
81) accessions fully characterized. 
Total no. 334 of 510 to date. 

65% 

Act-
1.2.3 

Support ARIA / EU-MAIL transition project staff to 
compile characterization data of the accessions and 
verify / screen the date to identify any gaps. 56% 

In coordination with ARIA / EU-MAIL transition project 
staff, we are conducting a joint data analysis/screening 
for the Peach, Apple and Plum NC Registers. 6% 

Jointly conducted verification / 
screening successfully resulting to the 
compilation of data for Apricot, 
Pomegranate and Cherry Registers 

63% 

Act-
1.2.4 

Support ARIA / EU-MAIL transition project staff to 
publish the Registers of National Collection for 4 main 
species (Plums, Cherry, Peach, and Apple). 

0% 
Cherry NC Register English document translation is 
completed. Translation into Dari and Pashto is under 
process. 

0% 
 

0% 

Act-
1.2.5 

Support ARIA / EU-MAIL transition project staff to 
develop a set of descriptors lists with reference 
varieties specifically for Afghanistan. 50% 

The selection of the Apricot reference varieties is 
completed. 8% 

Descriptor Lists for all no.6 main 
species concluded.  Reference 
varieties forno.1 main species 
selected. 

58% 

IND-1.3 
Technical information (at least 25 best fruit and nut 
varieties) is delivered to nursery/fruit growers for the 
development of a modern Afghan high value 
perennial horticulture. 

11% 
 

17% 
 

28% 
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Act-
1.3.1 

Identify suitable pollinizers and combinations for 
compatible varieties of 3 major fruit species. Sufficient 
information to be obtained on at least 10 varieties of 
almond, apricot and plum. 

33% 

A leaflet including 32 identified Almond pollinizers is 
under development 0% 

No 1 pollination leaflet for Apricot 
published. 33% 

Act-
1.3.2 

Continue relevant research trials that started under 
PHDP to potentially identify suitable rootstock / variety 
combinations for each of 4 major fruit species. 
Sufficient information to be obtained on at least 20 
varieties of citrus, peach, apple and almond. 

0% 

Data collection for rootstock trials of apple and citrus are 
on-going. 

0% 

 

0% 

Act-
1.3.3 

Complete the work that started under PHDP and 
publish the “Afghan Orchard Management Manual”. 
This will be shared with MoAIL (ARIA, Directorate of 
Horticulture) and other horticultural research and 
education entities. An estimated number of 1,000 
MAIL extension staff, orchard growers and 10 
Agricultural Universities/Institutes (including 1,000 
undergraduate students) will be the recipients. 

0% 

The “Afghan Orchard Management Manual” in Dari (1000 
copies) has been printed and it is ready to be distributed. 
The Pashtu document is under final review. 

50% 

The “Afghan Orchard Management 
Manual” in Dari (1000 copies) has 
been printed and it is ready to be 
distributed. The Pashtu document is 
under final review. 50% 

IND-1.4 
Maturity and shelf life indexes are identified for 60 
commercial and highly marketable varieties of major 
fruit species. In regards to SO3 activities 

42% 
 

3% 
 

45% 

Act-
1.4.1 

Review and adapt the manual of pomology laboratory 
protocols and procedures already issued by PHDP, 
as per need.  50% 

 

0% 

In accordance with PHDPII; the 
publication cost for the pomology lab 
manual will be finally covered by 
PHDPII. Continues revisions and 
additions are taking place as per 
research activities requirements. 

50% 

Act-
1.4.2 

Perform Pomology Laboratory work on intrinsic fruit 
quality parameters of 60 commercial and highly 
marketable fruit varieties 

70% 

Quality parameters lab tests for cherry and plum has 
been performed during this reporting period 

6% 

At least 3 years' data (2014-17) is 
required before an average value 
regarding quality parameters can be 
obtained. About 85% of the necessary 
lab work is completed to date for 
defining quality parameters for the 
selected 60 accessions. In total 128 
accessions are under trials. 

76% 

Act-
1.4.3 

Perform Pomology Laboratory work on maturity index, 
and shelf life parameters of 60 commercial and highly 
marketable fruit varieties 

33% 

During this reporting period, No. 5 varieties of Cherries 
and No. 5 varieties of Plum were characterized for 
maturity index. Also, No. 5 varieties of Plum were stored 
for shelf life trial in the reefer container. 

2% 

At least 3 years' data is required 
before an average value regarding 
maturity indices can be obtained. 65% 
of the necessary lab work is 
completed to date for defining maturity 
indices for selected 60 accessions. In 
total 123 accessions are under trials. 
No work was undertake so far on shelf 
life trials due to lack of refrigeration 
capacity and other facilities. The bulk 
of the shelf life trials work is planned 
during 2016-17. 

35% 

Act-
1.4.4 

Support ARIA / EU-MAIL transition project staff to 
establish a Pomology Laboratory data base to include 
(among other relevant information) maturity and shelf 
life indexes of the 60 commercial and highly 
marketable fruit varieties. 

56% 

The Database was updated with maturity index and shelf 
life of 5 major species (cherry, apple, plum, grape, and 
peach) in coordination with EU-MAIL transition project. 6% 

The Database is developed and 
periodically updated with the relevant 
trial data in cooperation with ARIA / 
EU-MAIL transition project staff. 

63% 
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Act-
1.4.5 

Support ARIA / EU-MAIL transition project staff to 
develop annual reports on Pomology Laboratory work 
progress. 

0% 
In cooperation with ARIA / EU-MAIL transition project 
staff; the drafting of the 2015 Annual Pomology 
Laboratory Report is on-going. 

0% 
 

0% 

SO-2:  
 

R-2 

Breeding programmes for improved apricot and 
almond varieties based on the best combinations 
of Afghan and imported germplasm have 
produced varieties for production testing and as a 
basis for further long term development. 

56.3% 

 

6.3% 

 

62.5% 

IND-2.1 
ARIA maintained and developed further the breeding 
programmes to rectify deficiencies in Afghan almond 
germplasm, with HPS support.  

56% 
 

6% 
 

63% 

Act-
2.1.1 

Continuation of the breeding program initiated under 
PHDP, by conducting field testing of 8 selected 
breeding lines of almond from crosses of Afghan 
germplasm made in 2008-9 with a potential release of 
6-8 new superior Afghan type varieties to nursery 
growers by 2017-8. 

56% 

The maintenance activities were carried out normally by 
the ARIA / EU-MAIL transition project filed staff with 
regular HPS staff and Int'l Consultant's supervision. 
Distribution of almond trees for field testing of the new 
varieties continued in early 2016. Further saplings of 
these lines were budded in 2015, and these budded 
saplings will be available for distribution in 2017. A leaflet 
promoting the testing of these lines by growers was 
prepared. 

6% 

No. 8 almond breeding lines have 
been multiplied for field testing ahead 
of planned commercial release and for 
addition to the National Collection. 
Budded saplings will be available for 
distribution to Mother Stock Nurseries 
from 2017. These lines are also 
included as potential parents for the 
crossing programme for new releases  

63% 

Act-
2.1.2 

Continuation of the focused breeding program 
initiated under PHDP for inclusion of late flowering 
and high yield characteristics into the unique range of 
Afghan almond germplasm by the use of selected 
foreign varieties. Field testing of 1,000 lines from 
targeted crosses between Afghan and foreign 
varieties made since 2012-3 with an anticipated 20 
crosses and back crosses in 2016 and 50 crosses 
and back crosses in 2017; resulting to planting 2,000 
new lines by 2018 with an anticipated evaluation 
process leading to the release to nursery growers of a 
number of new superior varieties by 2025 

56% 

So far in 2016, growth of the 2014 and 2015 transplants 
has been good with more material expected to be 
available for backcrossing in 2017. However, flowering 
date data is still unavailable for any lines of the 2015 
transplanting. No. 8 breeding lines included in the back 
cross pollination for further breeding. The fruit set on the 
crossed breeding lines have been collected. 6% 

Selected 2013 crosses will flower in 
2016 for back cross programme.  2014 
crosses grown strongly in nursery for 
transplanting into assessment plots in 
2015 after selection procedure. 2015 
crosses were sown in December 
2015.  Assessment of new almond 
accessions indicates 2 of them can be 
used as breeding parents for the first 
time in 2016.  After 2016, breeding will 
continue only with advanced hybrid 
material from previous crosses.  

63% 

IND-2.2 
ARIA maintained and developed further the breeding 
programmes to rectify deficiencies in Afghan apricot 
germplasm, with HPS support. 

56% 
 

6% 
 

63% 

Act-
2.2.1 

Continuation of the focused breeding program 
initiated under PHDP for inclusion of stable production 
characteristics into the unique range of Afghan apricot 
germplasm by the use of selected foreign varieties. 
Field testing of 450 lines from targeted crosses 
between the unique Afghan Amiri types and foreign 
varieties made since 2012-3 with an anticipated 15 
crosses and back crosses in 2016 and 25 crosses 
and back crosses in 2017; resulting to planting 500 
new lines by 2018 with an anticipated evaluation 
process leading to the release to nursery growers of a 
number of superior varieties by 2025. 

56% 

No 4 new crosses between Amiri Apricot and Plum 
varieties conducted aiming to identify low chilling early 
ripening and high quality fruit varieties. No 67 Seeds from 
10 back crossed lines were collected during this report 
period, out of 280 lines, 140 lines were screened. No. 12 
lines have been selected for back crossing program in 
2017. 

6% 

From 280 lines of the 2011 and 2012 
crosses, 6 lines have been selected 
for backcrossing and 2 lines selected 
for multiplication for field testing ahead 
of possible release. Further selection 
from the 2011/2012 crosses will be 
made in 2016, together with the first 
selections (70 lines) from the 2013 
crosses. Total no. 350 lines under 
assessment to date. After 2016, all the 
breeding will continue only with 
advanced hybrid materials from 
previous crosses, unless the 
programme is expanded to include 
other than Amiri apricot types.  

63% 
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Act-
2.2.2 

Conduct the initial evaluation of the 2012 crosses in 
2015-16 (and 2013 crosses in 2016-17) aiming to 
select 10 superior lines for large scale field evaluation 
starting in 2018. 

56% 

The maintenance activities were carried out normally by 
the ARIA / EU-MAIL transition project filed staff with 
regular HPS staff and Int'l Consultant's supervision. The 
field evaluation activity has been carried out during this 
reporting period. Data collection includes tree and flower 
characteristics. No. 7 line will be selected as possible new 
varieties 

6% 

Two selections made from among the 
16 lines of the 2012 crosses which 
bore fruit in 2015 have been multiplied 
and will be available for large scale 
field evaluation from 2017 onwards.  It 
is expected that at least a further 8 
lines will be selected from among the 
2012 crosses that will bear fruit in 
2016, thus reaching the target of 10 
superior lines selected for large scale 
field evaluation.  

63% 

Specific Objective three: Pilot demonstration of enhanced 
post-harvest management systems and market driven value 
chain development for key perennial horticulture crops 
within target areas and target groups 

39.7% 
 

4.1% 
 

43.8% 

SO-3: 
 

R-1 

Grape & raisin value chain improved with 
enhanced harvest and post harvest systems for 
exports and home market 

47.0% 
 

2.5% 
 

49.5% 

IND-1.1 
Enhanced harvest and post-harvest capacities 
adopted by at least 350 grape/raisin producers over 
an approx. 200ha vineyard area. 

79% 
 

0% 
 

79% 

Act-
1.1.1 

Select pilot project partners producers and mobilize to 
form Grape & Raisin producers’ groups (at least 8 
groups established). 

100% 

100% Completed 

0% 

Established (5X) Grape Growers 
Groups including 223 farmers (683 
jeribs vineyards) and (3X) Raisin 
Producers Groups including 150 
farmers (414 jeribs vineyards). No. 
373 producers and no. 207 ha of 
vineyard involved. 

100% 

Act-
1.1.2 

Conduct capacity building activities based on the FFS 
model to introduce best harvest & post harvest 
practices to the beneficiaries. 50% 

One training round is scheduled for the next quarter (end 
of AUG16 ) 

0% 

We have completed 2 annual training 
rounds for our beneficiaries (No. 8 
trainers in 2014 and No. 8 trainers in 
2015) based on the FFS model to 
introduce best harvest & post harvest 
practices to the beneficiaries. 

50% 

Act-
1.1.3 

Enhance producers harvesting / processing capacities 
with appropriate inputs to reduce PH losses. 100% 

100% Completed 
0% 

Harvesting inputs for the raisin and 
grape groups' beneficiaries have been 
successfully delivered by Sep15. 

100% 

Act-
1.1.4 

Value chain analyzed and described in detail 
including harvest, suitable packaging, cold chain and 
distribution. 

67% 

 

0% 

A Grapes and Raisins Value Chain 
baseline analysis was conducted in 
mid 2014 by the SO3 Raisin 
Processing & Marketing Nat'l 
Consultant (Prof. Samadi). Further 
work is anticipated in the future with a 
follow up activity before publication. 

67% 

IND-1.2 
Improved drying techniques demonstrate enhanced 
quantity and quality production levels. 11% 

 
4% 

 
15% 
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Act-
1.2.1 

Design and establish improved Kishmish Khanas (no. 
3) to demonstrate enhanced production volumes of 
Green raisins.(7.5MT capacity annually) 33% 

The 2 remaining beneficiaries have been identified; the 
MoU was signed for one beneficiary (Dasht-e-Rubat 
village of Bagram, Parwan) and physical work started  in 
JUN16 

3% 

No. 1 Kishmish Khana constructed 
(2.5MT Green Raisin capacity 
annually) in Bagh e Zaghan, Qarabgh, 
Kabul in AUG15. 

36% 

Act-
1.2.2 

Demonstrate the use of chemical treatments to 
reduce drying cycle and produce Golden type raisins.  0% 

The Cost Benefit Analysis work sheet was developed the 
SO3 Marketing Specialist (Gerrit Booyens) during his 
short mission in APR16. The full report is attached as 
ANNEX-I, Part 1. 

3% 

The Cost Benefit worksheet has been 
developed. 3% 

Act-
1.2.3 

Promote the establishment of protected (fenced) 
drying areas (no. 10) for reducing contamination and 
improving red raisin hygiene. (60MT capacity 
annually) 

0% 

5 beneficiaries (3 in Dasht-e-Rubat village of Bagram, 
Parwan and 2 in Mahmood Raqi, Kapisa) were identified  
for establishment of protected (fenced) drying areas; the 
MoUs are singed. 

5% 

Five beneficiaries have been selected 
and MoUs signed. 5% 

IND-1.3 
At least 500MT of grape and raisin marketed with 
improved packaging by ANHDO in partnership with 
growers & traders. 

63% 
 

0% 
 

63% 

Act-
1.3.1 

Marketing initiatives in domestic markets with 
traceability, enhanced product quality and improved 
packaging (250MT in total). 

100% 
100% Completed 

0% 
No. 258MT produce (32.55MT fresh 
grapes and 225MT red raisin) 
marketed in domestic market in 2014. 

100% 

Act-
1.3.2 

Marketing initiatives in regional markets (i.e. India, 
Pakistan, Central Asia, Russia) and international high 
value markets (i.e. EU and USA) with traceability, 
enhanced product quality improved packaging 
(250MT in total). 

26% 

 

0% 

No. 64 MT produce (48.78MT fresh 
grapes and 14.82MT red raisin) 
exported to regional (Pakistan) and 
international high value markets 
(Portugal). 

26% 

IND-1.4 
Producer organizations supported with organizational 
development to establish a Grape & Raising 
Promotion Group (GRPG) forum. 

35% 
 

6% 
 

41% 

Act-
1.4.1 

Promote the establishment of the Grape & Raising 
Promotion Group (GRPG) including as founding 
members the grape & raisin producers (no 15) 
committed to comply with best practices. 50% 

The GRPG operational manual draft was developed by 
the SO3 Marketing Specialist (Gerrit Booyens) and is 
presented as ANNEX-I, Part 3. 25% 

GRPG established and operating 
since JUL15, with the founding 
agreement and members' list (and 
leadership) concluded by 21NOV15. 
The GRPG operational manual is 
drafted. 

75% 

Act-
1.4.2 

Facilitate the quarterly (at least no.10) GRPG 
meetings. 30% 

 

10% 
No. 4 GRPG meetings have been 
conducted to date. 40% 

Act-
1.4.3 

Conduct capacity building Workshops (no 2) on 
institutional building and marketing issues including 
GRPG members (and others) for at least 30 
participants in total. 

50% 
 

0% 

No. 1 Workshop conducted in DEC15 
with 32 participants on marketing 
issues. 50% 

Act-
1.4.4 

Develop a brand name (approach) within GRPG. 
0% 

 
0% 

 
0% 

SO3: 
 

R-2 
Almond Industry value chain supported and 
enhanced  22% 

 
9% 

 
31% 
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IND-2.1 
Enhanced harvest and post-harvest capacities 
adopted by at least 200 almond producers over an 
approx. 100ha orchard area in northern Afghanistan. 

13% 
 

10% 
 

24% 

Act-
2.1.1 

Partner with established and reputable Almond 
associations and/or cooperatives in northern 
Afghanistan (at least no. 1 partnership). 

51% 

Partnership agreement with Kunduz Almond Producers 
Cooperative (106 members with 140ha orchards) signed 
on 09APR16.   

49% 

No 2 Partnership Agreements signed 
with (i) Samangan Dry Fruits & Nuts 
Association (102 members with 91ha 
orchards) signed on 03FEB16 and (ii) 
Kunduz Almond Producers 
Cooperative (106 members with 
140ha orchards) signed on 09APR16.  
208 almond producers with 197ha 

100% 

Act-
2.1.2 

Conduct capacity building activities based on the FFS 
model to introduce best harvest & post harvest 
practices to the beneficiaries. 

0% 
Capacity building activities have been planned for the 3rd 
QTR 2016. 0% 

 
0% 

Act-
2.1.3 

Enhance producers harvesting / processing capacities 
with appropriate inputs to reduce PH losses. 0% 

The procurement process has started for almond 
harvesting  inputs including one 4m aluminum ladder, 2 
plastic harvesting baskets, 6 cotton bags 50 Kg and one 
tarpaulin 5x5m meters per beneficiary. 

0% 

 

0% 

Act-
2.1.4 

Conduct capacity building Workshops (no 2) on 
institutional building and marketing issues for at least 
100 participants in total. 

0% 
 

0% 
 

0% 

Act-
2.1.5 

Almond value chain analyzed and described in 
details. 

67% 

 

0% 

An Almond (and Prune) Value Chain 
baseline analysis conducted in early 
2015 by the SO3 Horticulture Value 
Chain Specialist - Nat'l Consultant 
(Prof. Samadi). Further work is 
anticipated in the future before 
publication. 

67% 

IND-2.2 
AAIDO produced survey on almond production and 
marketing trends including produce specifications, 
agricultural practices and prices, with HPS support. 

21% 
 

8% 
 

28% 

Act-
2.2.1 

Support AAIDO in conducting production survey and 
re-survey; analysis of data, and extrapolations. 0% 

A meeting conducted with J. Hamidzada head of AAIDO 
on 22JUN16 aiming to strengthen the coordination and 
cooperation between both organizations. 

15% 
Initial coordination with AAIDO 
established. 15% 

Act-
2.2.2 

Support AAIDO in conducting market survey and re-
survey; analysis of data, and extrapolations. 

42% 

ANHDO and AAIDO agreed to share their survey forms 
agree on a single jointly developed form which should be 
used by both organizations in future.  8% 

 

50% 

Act-
2.2.3 

Conduct nationwide awareness campaigns (no. 5) 
through distribution of brochures (no 10,000) to 
promote recommended almond varieties, IPM issues, 
bee pollination, best harvest practices and late frost 
mitigation measures among almond growers. 

20% 

The Almond Post Harvest and Almond IPM brochures 
has been prepared and are ready for printing. 

0% 

No 2 campaigns conducted on Almond 
Orchard Management and Almond 
Varieties / Late Frost Mitigation 
including the publication and 
distribution of 2,000 leaflets. 

20% 

SO3:  
 

R-3 

Pilot fresh fruit (sweet cherry and apples) value 
chains established and improved with enhanced 
harvest and post-harvest systems to raise 
standards for exports and home market. 

26.2% 
 

1.7% 
 

27.8% 
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IND-3.1 
Enhanced harvest and post-harvest capacities 
adopted by at least 120 apple and cherry producers 
over an approx. 60ha orchard area. 

54% 
 

5% 
 

59% 

Act-
3.1.1 

Select pilot project partner growers and mobilize them 
to form growers’ groups (no. 2 groups). 100% 

Completed 100% 

0% 

Established (1X) Sweet Cherry 
Grower Group including 36 farmers 
(55 jeribs of orchards) and (X1) Apple 
Grower Group including 84 farmers 
(299 jeribs of orchards). No. 120 
producers and no. 70ha of vineyard 
involved. 

100% 

Act-
3.1.2 

Conduct capacity building activities based on the FFS 
model to introduce best harvest & post harvest 
practices to the beneficiaries.  

20% 

Conducted the 2nd annual training for Cherry 
beneficiaries (No. 2 trainers in 2016) based on the FFS 
model to introduce best harvest & post harvest practices 
to the beneficiaries. Also, a Field Day was arranged for 
50 people (36 sweet cherry growers, 4 DAIL reps and 10 
local traders) aiming to improve their technical knowledge 
on harvest and post harvest new techniques. 

20% 

We have completed No. 2 annual 
training rounds for Cherry 
beneficiaries (2015 & 2016) based on 
the FFS model to introduce best 
harvest & post harvest practices to the 
beneficiaries. (No.2 completed out of 
anticipated 3 S Cherry and 2 Apple)  

40% 

Act-
3.1.3 

Enhance growers’ harvesting capacities with 
appropriate inputs to reduce PH losses. 30% 

The procurement process has started for the apple 
harvesting inputs for 84 apple growers. 0% 

Harvesting inputs for the Sweet Cherry 
Growers Group beneficiaries (no. 36)  
have been successfully distributed in 
MAY15. 

30% 

Act-
3.1.4 

Value chains analysed and described in detail 
including harvest, suitable packaging, cold chain and 
distribution 

67% 

 

0% 

A Sweet Cherry (and Apricot fresh & 
dried) Value Chain baseline analysis 
was conducted in spring 2015 by the 
SO3 Horticulture Value Chain Nat'l 
Consultant (Prof. Samadi). Further 
work is anticipated in the future before 
publication. 

67% 

IND-3.2 
No. 10 apple cold storage structures constructed to 
demonstrate prolonged shelf life and seek out of 
season marketability benefits. 

20% 
 

0% 
 

20% 

Act-
3.2.1 

Design and establish apple cold storage structures 
(no. 10) aiming to prolong fresh fruit shelf life. (80MT 
capacity annually). 

20% 

The Cost Benefit Analysis work sheet was developed the 
SO3 Marketing Specialist (Gerrit Booyens) during his 
short mission in APR16. Initial meetings were held with 
apple beneficiaries and DAIL aiming to construct 2 apple 
cold storage structures during this season. 

0% 

No. 2 Apple Cold Storage structures 
constructed (16.8 MT capacity 
annually) in Paghman District, Kabul 
Province. 

20% 

IND-3.3 
At least 150MT of fresh fruits marketed with improved 
packaging by ANHDO in partnership with private 
sector traders. 

4% 
 

0% 
 

4% 

Act-
3.3.1 

Marketing initiatives in domestic markets with 
traceability, and improved packaging (70MT). 3% 

 
0% 

No. 1.84 MT Sweet Cherries marketed 
in domestic market (Finest Super 
Market) in 2015 with improved 
packaging. 

3% 

Act-
3.3.2 

Marketing initiatives in regional markets (i.e. India, 
Pakistan, Central Asia, and Russia) and international 
high value markets (i.e. EU and USA) with 
traceability, and improved (80MT). 

6% 

A Sweet cherry exporter was selected and packaging 
procured aiming to support 12 MT exports to regional 
markets. 0% 

No. 4.64 MT Sweet Cherries marketed 
in regional markets (4MT to India and 
0.64MT to Dubai) in 2015 with 
improved packaging. 

6% 
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SO3:  
 

R-4 

Standards of quality for fresh, dried and 
processed fruit are raised and capability of quality 
control structures enhanced 

63.4% 
 

3.6% 
 

67.0% 

IND-4.1 
Enhanced quality standards for fresh, dried and 
processed fruit adopted by at least 100 (dry plum and 
apricot) producers and 2 raisin processing factories. 

88% 
 

3% 
 

90% 

Act-
4.1.1 

Set minimum quality standards (parameters) to meet 
domestic market requirements and allow for potential 
exports. 

100% 

Completed 100% 

0% 

The Minimum Quality Standards for 
Fresh and Dried Fruits for Afghanistan 
draft document includes minimum 
quality standards for fresh fruit (apple, 
grape, sweet cherry, plum, citrus) and 
dried fruits & nuts (raisin, dried apricot 
and almond). 

100% 

Act-
4.1.2 

Support SO2 team and the PHDCs Pomology 
Laboratories to conduct maturity and shelf life index 
trials for highly marketable varieties. 

75% 

The SO3 Post-Harvest & Quality Control  Int'l Consultant 
(Federico Valori) supported the SO2 team and the 
Pomology Laboratory staff to revise trial plans and 
protocols. His Mission #6 report is presented as ANNEX-
J. 

5% 

Required instruments and consumable 
are procured as per need. Laboratory 
technicians receive trainings and 
necessary updates by the SO3 Post 
Harvest & Quality Control Specialist 
(Federico Valori) during his regular 
missions. 

80% 

IND-4.2 
Established Quality Control laboratory capacities to 
enhance the private sector access to regional and 
international markets. 

88% 
 

8% 
 

96% 

Act-
4.2.1 

Survey of existing public and private quality control 
laboratories. 100% 

Completed 100% 

0% 

Conducted a preliminary extended 
survey (SO3 Quality Control - Int'l 
Consultant Federico) of the existing 
public and private QC labs in summer 
2014. Reexamining at least on a 
semester basis to monitor sector 
developments. 

100% 

Act-
4.2.2 

Develop QC laboratory protocols to monitor food 
safety levels of fresh & dried fruits, and nuts produce. 100% 

Completed 100%  
The publication is pending final revision and translation. It 
is anticipated to take place at the end of the project. 0% 

The following relevant QC lab manuals 
were developed by the SO3 Quality 
Control - Int'l Consultant (Federico 
Valori): (a) QC Laboratory Manual 
(Dried Fruit Tests) and (b) QC 
Laboratory Manual (ELISA) 

100% 

Act-
4.2.3 

Partner with a selected group of growers and 
entrepreneurs and support them to improve drying / 
processing procedures and apply QC monitoring 
tools. 

73% 

A partnership agreement was signed with Mujtaba Sajaad 
Refat and Zemaray Rasooli Co. Ltd (including 18 dry 
apricot producers working as contract growers in Banaq 
Bala and Banaq Payan villages of Kahmard district of 
Bamyan province). Harvesting tools and drying 
equipment were procured and distributed to them 
accordingly. 

27% 

Established (1X) Prune Processors 
Group including 60 producers (63 
jeribs of orchards) and (X1) Dry 
Apricot Processors Group including 13 
producers (16 jeribs of orchards)  . No. 
73 producers and no. 16ha of 
orchards involved. Partnered with dry 
apricot traders (including 18 dry 
apricot processors). 

100% 

Act-
4.2.4 

Capacity building actions for private quality control 
laboratory technicians. 65% 

On 31MAY16, we conducted a full day training for 
Tabasom QC Laboratory staff. In the same occasion, two 
set of ELISA kits were donated to Tabasom for their QC 
tests on Mycotoxins.   

15% 

"Tabasom raisin processing factory lab 
technician trained in Italy in spring 
2014. A follow up training was 
conducted on 31MAY16 in Tabasom 
Lab. 

80% 
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Act-
4.2.5 Procure QC laboratory instruments (ELISA kits). 100% 

100% Completed 

0% 

One (X1) ELISA kit was procured for 
TABASOM in May14. Additionally, six 
(X6) ELISA kits were imported from 
Italy in Jul15. Consumables were 
locally procured in Nov-Dec15 to 
establish QC laboratory capacity to 
monitor Mycotoxin (Aflatoxin & 
Ochratoxin). 

100% 

IND-4.3 
Project staff and stakeholders participated in two 
study tours and three international trade events to 
become familiar with regional/international standards, 
practices and market requirements. 

15% 

 
0% 

 
15% 

Act-
4.3.1 Study tours (no 2) organized for 10 stakeholders. 10% 

 
0% 

Conducted a Study Tour to Italy, Triest 
for one (X1) Tabasom lab technicians. 
Total participants: no. 1  to date  

10% 

Act-
4.3.2 

Participation to (no 2) regional and international 
event/s is organized for 15 stakeholders. 20% 

 

0% 

During Jun14, we facilitated the 
participation of Ahmad Tamim Co.Ltd 
(Mr. Haji Bashir) in Halal Exhibition in 
Moscow. Additionally, in Nov15 we 
facilitated the participation of 2 
ANHDO staff to India's International 
Trade Fair in New Delhi. Total 
participants: no. 3 to date  

20% 

Specific Objective Four: A soundly based and profitable 
citrus industry in eastern Afghanistan is developed 37.8% 

 
4.1% 

 
41.9% 

SO4: 
 

R-1 

The newly reborn citrus industry in the eastern 
region of Afghanistan reaches significant levels of 
production and quality standards and provides 
increased regional economic opportunities 

39.7% 
 

10.4% 
 

50.1% 

IND-1.1 
 In cooperation with HVP, Citrus value chain is 
analyzed, focusing on current industry commercial 
production capacity and its potential; (Citrus VC final 
report). 

64% 
 

0% 
 

64% 

Act-
1.1.1 

Conduct annual field surveys of growers, nurseries, 
traders, etc. to collect relevant data. Approx. 1,000 
interviews conducted as a baseline and at least 250 
interviews as sampled updates annually. 

71% 
 

0% 

Field baseline survey of 1,036 
interviewed in NOV-DEC14 and 7 
workshops including 301 sampled 
interviews in OCT-NOV15. 

71% 

Act-
1.1.2 

Review annually the collected data and provide 
stakeholders with updated industry information though 
the CPG meetings. 

71% 
 

0% 
Presented the findings of the annual 
citrus survey review in the CPG 
meeting on 25NOV15. 

71% 

Act-
1.1.3 

One (final) value chain analysis is published by 2017. 

50% 

 

0% 

Citrus Value Chain baseline study 
conducted in spring 2015 (1,036 citrus 
growers assessed in winter 2014) by 
the SO4 Citrus Value Chain Int'l 
Consultant (Gerrit Booyens). Further 
field assessments with final analysis 
by 2017. 

50% 
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IND-1.2 
Commercial size citrus orchards (at least no. 12) 
established with certified saplings of marketable 
varieties (70 ha planted by 2017). 

11% 
 

0% 
 

11% 

Act-
1.2.1 

Conduct 3 calls of interest to select commercially 
oriented farmers (and influential industry stakeholders 
like NVDA) committed to comply with a set of 
minimum Afghan citrus industry standards. 33% 

A “Call of Interest” announcement (15MAY16) took place 
on ACBAR website, Nangarhar newspaper, and 
Facebook (Khateez Citrus). Closing date is Sunday, 
August 15, 2016, at 16:00. Presented as ANNEX-K. 0% 

No.1 Call of Interest announced on 
16NOV15. A re-Call of Interest was 
made on 15MAY16 since the 1st call 
was not successful due to the 
shortage of time until the suitable 
planting period in MAR16. 

33% 

Act-
1.2.2 

Support the establishment of commercial size (min. 1 
ha each) citrus orchards leading to a consolidated 70 
ha new orchards planted by 2017. 

0% 
 

0% 
 

0% 

Act-
1.2.3 

Conduct (no. 3) capacity building Workshops on citrus 
orchard management including related beneficiaries 
and NVDA, CGG members etc. for at least 200 
participants in total. 

0% 
 

0% 
 

0% 

IND-1.3 
ANNGO and its citrus related NGAs members met the 
Afghan citrus industry needs for certified citrus 
saplings, with HPS support. (200,000 certified 
saplings produced annually by 2017). 

44% 
 

31% 
 

75% 

Act-
1.3.1 

Compile a shortlist including the highly recommended 
marketable citrus varieties (no 10) for further 
propagation to meet market demand. 100% 

100% completed 

0% 

Recommended to ANNGO and the 
citrus NGAs the shortlist including the 
(no 11) highly recommended 
marketable citrus varieties for further 
propagation to meet market demand. 

100% 

Act-
1.3.2 

Conduct (no. 1) capacity building Workshop on citrus 
nursery management including ANNGO and its citrus 
related NGAs’ members (among others) for at least 
50 participants in total. 

100% 

100% completed 

0% 

No 1 Workshop conducted on citrus 
nursery management for 51 
participants in total. 100% 

Act-
1.3.3 

In cooperation with SO1; support (TA) the operation 
of the NVDA pilot modern nursery and provide NVDA 
staff with daily mentoring on citrus nursery 
management best practices. 

100% 

100% completed 

0% 

One Skilled Labor assigned in NVDA 
pilot modern nursery from 01APR15 
until 29FEB16 (11months) 100% 

Act-
1.3.4 

Assist HVP (SO4/R1) and the PBTL to conduct; the 
study on “CTV strain and rootstock tolerance / 
resistance” to provide the industry with clear strategic 
decision making tools (the CTV study report). 

0% 

ANHDO HVP project (funded by AFD) conducts a 
detailed study on "CTV strain and rootstock tolerance / 
resistance" in cooperation with PBTL and Italian 
Universities. HPS/SO4 team will support the activities 
with the provision of laboratory inputs. 

0% 

Until to date there has been no HVP 
request for providing laboratory inputs. 

0% 

SO4: 
 

R2 

The citrus value chains and market-links are 
developed in order to gradually move towards 
citrus import substitution while at the same time 
adopt basic quality standards that could lead to 
future international exports. 

41.3% 

 
11.4% 

 
52.7% 

IND-2.1 
Awareness campaigns promoted best industry 
practices covering the broader citrus industry related 
stakeholders.  

53% 
 

5% 
 

58% 

Act-
2.1.1 

Distribution of brochures (no 4,000) to promote (3 
awareness campaigns) the highly recommended 
marketable citrus varieties among citrus producers. 67% 

A poster "Citrus Crop Calendar" has been developed and 
it is ready for printing. It is presented as ANNEX-L. 

0% 

Conducted No. 2 main Awareness 
Campaigns (Nov-Dec14 and Oct-
Nov15) and distributed 2,759 (out of 
4,000) brochures promoting the highly 
recommended marketable citrus 

67% 
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varieties among citrus producers. 

Act-
2.1.2 

Establish an Information Booth during planting 
seasons (3 awareness campaigns) to promote 
certified sapling sales of the recommended varieties 
and the application of best orchard management 
practices among citrus producers (no 1,500 reached). 

43% 

 

0% 

Established Info Booths and 
conducted No. 2 awareness 
campaigns (Feb-Mar15 and '16) 
formally registering 639 in the visitors' 
books but actually reaching an excess 
of 1,600 visitors. 

43% 

Act-
2.1.3 

Promote citrus industry best technical practices to a 
broader audience through radio broadcast, TV shows 
and documentaries. (20 radio & TV broadcast) 85% 

The established Citrus Facebook Page 
(https://www.facebook.com/khateez.citrus) is a good 
indicator to monitor the awareness developed. Initial 
findings are presented as ANNEX-M. 

0% 

Participated into no.12 TV (mainly 
Nangarhar TV) and no. 5 Radio 
(mainly Islah Ghaq Radio) broadcasts. 
Total no.17 broadcasts to date. 

85% 

Act-
2.1.4 

In cooperation with PHDC-JAL, conduct (no. 3) fruit 
test campaigns to develop market awareness for the 
recommended (at least 5) varieties in domestic 
market including at least 20 citrus 
traders/wholesalers. 

33% 

 

0% 

Conducted No. 1 Fruit Taste 
Campaign on 06DEC15. 

33% 

Act-
2.1.5 

In cooperation with the PHDC-JAL, conduct (no. 8) 
capacity building Workshops on citrus related issues 
for Agricultural Institutes & Universities for at least 
400 undergraduates in total. 

38% 

On 13APR16, we conducted a capacity building 
workshop for Laghman University Agriculture faculty 45 
students. Also, on 25MAY16 a similar training was 
organized for 56 students of Kunar University in PHDC-
JAL training hall. 

25% 

Conducted No. 5 capacity building 
Workshops for 327 Agricultural 
Institutes & Universities 
undergraduates to date. 

63% 

IND-2.2 
Citrus Grower Group established and supported with 
long term organizational arrangements potentially 
leading to the establishment of a Citrus Growers 
Association.  

4% 
 

21% 
 

25% 

Act-
2.2.1 

Promote the establishment of a Citrus Growers Group 
including as founding members the citrus growers (no 
15) committed to comply with best practices. 

0% 
The backbone of the CGG is under formation and during 
the reporting period the founding members have been 
identified and their capacity building is under process 

50% 
No 15 citrus farmers/traders have 
been identified to form the CGG. 50% 

Act-
2.2.2 

Facilitate market linkages (at least no. 3) between 
CGG members and fresh fruit wholesalers / 
processors. CGG produced citrus (40 MT) meeting 
domestic market demand annually by 2017. 

13% 

 

0% 

Facilitated No.1 Market Linkage 
(July15) involving 5 potential members 
of the CGG for 5MT Lemons for juice 
processing. 

13% 

Act-
2.2.3 

Conduct capacity building Workshops (no 8) on 
institutional building issues including CGG members 
(and others) for at least 30 participants in total aiming 
to potentially evolve into a Citrus Growers Association 

0% 

On 10Apr16, we conducted the #1 Capacity Building 
Workshop for CGG members for 23 CGG members and 
PHDC-JAL staff. 13% 

No. 1 Capacity building workshops 
conducted for CGG members and 
others (out of no. 8 in total) 13% 

IND-2.3 
Citrus fruit QC capacity established to meet the 
industry’s QC monitoring needs. (QC citrus protocols 
and lab instruments established) 

67% 
 

8% 
 

75% 

Act-
2.3.1 

Set the minimum citrus fruit Quality Control 
parameters to meet domestic market requirements 
allowing for potential regional exports. 100% 

100% completed 

0% 

The Citrus minimum fruit Quality 
Control parameters are set inside the 
Minimum Quality Standards for Fresh 
and Dried Fruits for Afghanistan doc. 

100% 

Act-
2.3.2 

Develop QC laboratory protocols for conducting QC 
trials. 

100% 

100% completed 

0% 

The SO3 Post Harvest & Quality 
Control Expert (Federico Valori) 
finalized the QC lab protocols for citrus 
in his missions #4 (May15) and #5 
(Feb-Mar16). 

100% 
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Act-
2.3.3 

Purchase the necessary QC laboratory instruments 
and equipment to conduct QC laboratory tests. 0% 

The list of the necessary QC lab instruments and 
equipment is finalized. Procurement is on-going with the 
quotations collected. 

25% 
QC lab instruments BoQ finalized. 
Procurement is on-going. 25% 

SO4: 
 

R-3 

Private & public stakeholders strengthen their 
partnership around the agreed strategy for the 
Citrus industry. 

21.9% 
 

1.0% 
 

22.9% 

IND-3.1 
Permanent coordination between private & public 
stakeholders is assured by consolidation and support 
of the Citrus Promotion Group (CPG).  

16% 
 

3% 
 

19% 

Act-
3.1.1 

Facilitate the (at least) quarterly CPG meetings  

31% 

The #6 CPG meeting was organized on 11MAY16 in 
Kabul attracting 14 participants from 'ANHDO, ANNGO, 
PHDC-JAL, MAIL/DAIL, NVDA, PBTL, NHLP, and RI. 6% 

No. 6 CPG meetings conducted to 
date. CPG is active (quarterly) 
attracting the participation of all citrus 
stakeholders including GoA (DAIL, 
PHDC-JAL), NVDA, ANHDO, ANNGO 
(and NGAs), PBTL, NHLP etc.  

38% 

Act-
3.1.2 

Promote CPG’s long term institutional arrangements 
to expand and include a representative share from the 
wider citrus industry stakeholders. 

0% 
new activity 

0% 
 

0% 

IND-3.2 
Private & public stakeholders engaged to develop and 
agree upon a long term Afghan Citrus strategy, with 
HPS support. 

0% 
 

0% 
 

0% 

Act-
3.2.1 

Review the Afghan Citrus Strategy framework under 
the CPG structure to include the best industry 
practices possible under the current Afghan context.  

0% 
new activity 

0% 
 

0% 

Act-
3.2.2 

Conduct a 4 days’ long Conference for the 
development of the draft Afghan Citrus strategy 
including core CPG members and relevant GoA 
officials for at least 15 participants in total. 

0% 

new activity 

0% 
 

0% 

Act-
3.2.3 

Lobby and promote the GoA review process 
potentially leading to the final endorsement of the 
Afghan Citrus strategy by end 2017. (Afghan Citrus 
strategy final draft). 

0% 

new activity 

0% 
 

0% 

IND-3.3 

Project staff and stakeholders participated in two 
study tours and one international trade event to 
become familiar with regional/international citrus 
industry standards, practices and market 
requirements.  

50% 

 

0% 

 

50% 

Act-
3.3.1 

Study tours (no 2) organized for 10 stakeholders. 

100% 

100% completed 

0% 

Conducted a Study tour to Pakistan 
(12-18JUN14) for 4 participants to 
support PBTL’s study of the Afghan 
CTV serotype strains and another 
Study tour to Pakistan (07-12MAR15) 
for 5 participants to investigate citrus 
processing facilities as well as visit 
metal factories that fabricate the 
relevant machinery.  

100% 

Act-
3.3.2 

Participation to regional and international event/s is 
organized for 6 stakeholders. 0% 

 
0% 

 
0% 
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Photograph Archive 
Photos with quarterly implementation activities are presented as Annex-M. 
 
 

3. Strengths, Successes & New Opportunities: 

Coordination between the implementing partners (ANHDO, Rl) was maintained ensuring that all relevant 
actors remained aligned to the Action Plan. A high team spirit is maintained by through encouraging 
“healthy” internal competition between the different SO teams to ensure sufficient motivation. We are 
confident that we have already achieved a good level of implementation capacity and productivity rate.  
During the reporting period, the following successes were achieved: 
 SO1: In cooperation with ANNGO; we have successfully completed the establishment of the demo 

ornamentals’ nursery in Baboor Gardens (Bagh e Baboor Foundation). The nursery also includes the 
capacity to produce certified fruit saplings (as ANNGO member) which will enhance Bagh e Baboor 
Foundation’s self-sustainability. Its location in central Kabul provides an excellent opportunity for 
future visibility events that could enhance donor and implementing partners’ image in the future. A 
high level visibility event could be organized at the time of inauguration. 

 SO2: The Dari version of the “Afghan Orchard Management Manual” has been succesfully printed in 
1,000 copies. The Pashtu version is under review and will be printed in another 1,000 copies. The 
manual will be shared with MoAIL (ARIA, Directorate of Horticulture) and other horticultural research 
and education entities. An estimated number of 1,000 MAIL extension staff, orchard growers and ten 
Agricultural Universities/Institutes (including 1,000 undergraduate students) will be the recipient of this 
publication providing a unique opportunity for high level visibility events in the coming months. 

 SO3: The selection of the beneficiaries (Almond producers) under Result-2 that has been delayed for 
the initial 2 years has been successfully concluded after a Partnership Agreement was signed in 
09APR16 with Kunduz Almond Producers Cooperative (106 members with 140ha orchards). The total 
number of the Almond producers involved is 208 including 197ha orchards. This includes the 
Samangan Dry Fruits & Nuts Association 102 members (91ha orchards) that joint us in 03FEB16. 

 SO4: Maintained our position as the main focal point on technical issues in the citrus industry in 
eastern Afghanistan. After the success of the Info Booth during the sapling sales season (Feb-
Mar16); we have developed further the Citrus Facebook Page which provides us with the opportunity 
to address questions while at the same time deliver an extended range of very important citrus 
related messages to a broad audience. Moreover, it is a very good indicator to monitor the developed 
awareness. (https://www.facebook.com/khateez.citrus) 

During the reporting period, the following new opportunities started to arise: 

 SO1: ANNGO is exploring the possibility of establishing a commercial MSN to produce and sell to the 
NGAs mother stock material. They began discussing the possibility of HPS/SO1 support to this 
initiative. 

 SO3: Initial coordination with ACCI (Afghanistan Chamber of Commerce and Industries) for ANHDO 
to establish QC services for their members. This coincides with the establishment of the ELISA kits 
QC lab capacity. Planning will begin in the coming quarter. 

 SO3: On 18FEB16, AAIDO was awarded a new 3 years EU funded project on Almond & Other Nuts 
VCs. Although slowly in this initial 6 months, coordination with AAIDO has started and it is anticipated 
to provide ANHDO AND AAIDO with cooperation opportunities under the revised Result-2 in the 
logframe. 

 
4. Problems/Challenges Found in Project Implementation and Suitable Solutions: 

SO2: Since early 2016, the responsiveness and timely implementation of the jointly activities with ARIA / 
EU-MAIL transition project staff, have been considerably slowed down. The main reasons are the lack of 
PHDCs leadership and the recent loss of some of the key staff (i.e. the Kabul PHDC farm manager). The 
initial concerns regarding the successful and well-timed transition of the PHDCs and PBTL to MAIL ARIA 
and MAIL SPDC respectively, was already extensively discussed and reported in PHDP II final reports, 

https://www.facebook.com/khateez.citrus
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and now have started to materialize. Potential problems in regards to the sustainable operation of the 
PHDCs hosting the National Collection farms and the PBTL have started to negatively influencing the 
implementation success not only to the EU-MAIL transition project but also to other EU funded projects 
including (but not limited to) HPS, ANNGO (newly awarded), potentially AAIDO (newly awarded), and 
HVP (AFD funded). EUD and/or the MAIL/ARIA need to engage into high level coordination to ensure that 
referred issues will be successfully resolved in the coming months. 
 
5. Conclusion: Lessons Learned and Recommendations 
 
Overall, HPS activities lost implementation momentum in comparison to the previous reporting period 
(7.2%) The quarterly progress achieved (5%) in this reporting period is slightly less than the initially 
expected (100% / 48months = 6%) average quarterly progress. This fallback was mainly due the 
preparation on new activities (as per revised logframe) that are necessary to start within summer 2016 
and the implementation momentum is expected to rise again during the last semester. Practically, with 
only 6 more quarters left until the anticipated end of the project in December 2017; it is required to 
achieve an average 9% (55% remaining over 6 quarters left) progress per quarter. The required increase 
from an average 4.5% quarterly progress to date to the required (double) 9% is considered substantial. 
Depending on the actual progress after the second semester 2016; we may find out that a potential NCE 
(minimum 6 months) may be required to allow for the anticipated project deliverables to be met. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Disclaimer: 
“This publication has been produced with the assistance of the European Union. The 
contents of this publication are the sole responsibility of Afghanistan National 
Horticulture Development Organization and can in no way be taken to reflect the views 
of the European Union.” 
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