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A. LIST OF ABBREVIATIONS  

 

ACBAR Agency Coordination Body for Afghan Relief and Development  

ACCI Afghanistan Chamber of Commerce and Industries  

AFD Agence Francaise de Developpment 

ANHDO Afghanistan National Horticulture Development Organization 

ANNGO Afghanistan National Nursery Growers Organization 

ARIA Agriculture Research Institute of Afghanistan  

BoD Board of Directors 

CPG Citrus Promotion Group 

CPN Certified Nursery Production  

CTV Citrus Tristeza Virus  

DAIL Director of Agriculture, Irrigation and Livestock  
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FCOMAIL French Cooperation Office for MAIL 

FM Field Manager (SO-1, 2, 3, 4, 5) 

GM General Manager  

HPS Horticulture Private Sector Development Project   

HVP Horticulture Value Chain Project  

MAIL Ministry of Agriculture, Irrigation and Livestock   

MoJ Ministry of Justice  

MoU Memorandum of Understanding  

MSN Mother Stock Nursery 
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NHLP National Horticulture & Livestock Project 

NOL Non Objection Letter 
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1 EXECUTIVE SUMMARY  

 

Kapisa and Sorobi NGAs have been officially registered with Ministry of Justice (MoJ), HVP 
fully supported the registration process both technically (ex. Business plan development 
etc…) and financially. The registrations of both NGAs were reported to project stakeholders 
including ANNGO.  

 

A practical training session was organized for field managers in ANHDO main office in order 
to have accurate baseline survey data from certified nurseries, ANHDO nursery expert 
trained both FMs and provided them the existing base line survey format which is already 
used in other NGAs. 

 

Mother Stock Nurseries (MSNs) and Certified Production Nurseries (CPNs) were supported 
in both provinces in terms of technical assistance and provision of planting materials to NGA 
members. The planting materials distributed to CPN owners in Sorobi based on the request 
of NGA members on cost share based (80% project, 20% nursery owner).  

 

ANNGO carried out two field missions to inspect and certify nurseries in Kapisa and to select 
MSNs lands in Kapisa and Sorobi. HVP provided logistical support to ANNGO inspectors 
during the field missions. In order to have better coordination with ANNGO, ANHDO drafted 
a MoU to be signed between both organizations, but yet ANNGO did not provide feedback 
and comments on that MoU.  

 

With the support of Jalalabad pomology laboratory intrinsic fruit quality parameters of 5 
commercially viable pomegranate varieties were performed, at the same time the optimum 
maturity window date for the above mentioned five pomegranate varieties were also 
recorded and analyzed.  

 

Two fresh graduates were recruited as interns and seconded to ARIA-EU Transition project 
to support pomegranate register. These interns entered all collected data in to the 
pomegranate register data base. ANHDO-HVP also supported ARIA with the translation and 
editing of the pomegranate register book.  

 

ANHDO selected a team of experts to conduct the pomegranate value chain study; 
therefore, the team developed survey methodology, action plan and questionnaires. The 
survey was also conducted using interns. The collected data were entered into the data base 
and preliminary analysis carried out. Post-harvest consultant is also involved in the report 
writing process of the study.  

 

Based on the research agreement with University of Florence, the university shared the 
preliminary research results on barcoding of Afghan sour orange with the ANHDO showing 
that the Afghan sour orange belongs to the aurantium species.  

 

Based on the revised logical frame work of the project, establishment of commercial citrus 
orchards fall under SO4 R2 of the project, therefore, SO4 team coordinated  with Nangarhar 
DAIL and NVDA. Both authorities showed their interest and separate MoUs were signed. 
Based on the signed MoUs, ANHDO supports the establishment of at least 3 hectares of 
certified citrus orchards in government related farms. Yet, ANHDO supported the 
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establishment of almost 3 hectares of certified citrus orchards in DAIL and NVDA related 
farms.  

 

ANHDO-HVP also supported fruit processing company called Gift to Zest for improving 
packaging, labeling and linking them with the markets by sponsoring their participation in 
Nangarhar exhibition and Kabul Agfair early this spring.  

 

ANHDO introduced its three staff to Advanced Human Resource Management short courses 
organized by ASRA consulting firms in January 2016, the evaluations show that all ANHDO 
staff whom participated in such training courses (different topics) are happy with the trainings 
and evaluate such courses positively.  
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2 PROJECT PROGRESS / ACHIEVEMENTS  

 

HVP annual report was prepared to reflect the one year progress, achievements and 
limitations during the inception and implementation period of the project. The report was 
shared with all project stakeholders.  

 

In this reporting period AFD provided approval (Non-Objection-Letter) for the revised project 
logical frame work and budget. After approval of the revised logical frame work and budget, 
HVP team was oriented on the revision of the log frame and budget realignments.  

 

During the reporting period HVP achievements were almost 6% compare to the 9% 
anticipated activities to be achieved during each quarter. One of the reasons could be the 
winter months which are not ideal implementation period for the horticulture projects. 
Obtaining approval for project logical frame work and budget also slowed down activities, 
since the implementation team wanted to plan their activities based on the new logical frame 
work. A considerable progress is anticipated during the next quarters.  

 

2.1 POMEGRANATE VALUE CHAIN STUDY 

In the last reporting period, the preliminary arrangements (team selection, methodology 
development, action plan etc…) were completed and during this reporting period, the 
selected team developed the survey questionnaires and conducted the pre-test and actual 
survey in Kabul, Kandahar, Kapisa and Balkh provinces. During this survey all pomegranate 
value chain actors and stakeholders were identified and were surveyed based on structured 
questionnaires. After primary data were collected from the fields they were entered in to the 
data base for further analysis. HVP post-harvest consultant was also involved in the analysis 
and report writing process of pomegranate value chain study.  

 

2.2 WORK PLAN DEVELOPMENT  

HVP work plan 2016-17 was drafted in a participatory manner during revision of project 
logical frame work in separate sessions with each SO team and stakeholders, but during this 
reporting period it was finalized upon obtaining NOL from the donor. The final work plan 
2016-17 will be presented to the next steering committee for approval.  

 

2.3 STAFF RECRUITMENT  

HVP Value Chain Manager has resigned in March 2016, so the VCM position is announced 
and a replacement for this position will be selected based on ANHDO HR recruitment 
procedures. At the same time the new position of SO3 Value chain Officer which was 
approved in the revised project budget by steering committee and donor (AFD) has been 
also announced.  

 

During the reporting period we continued with mobilization of fresh graduates under Sub-
Objective 2, 3 and 4 as interns to support our technical teams in surveys, data entry and 
research activities in one hand, and to give them practical and hands on experience to 
enhance their capabilities on the other.  
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2.4 COORDINATION  

Close coordination between Kapisa and Sorobi field managers, HVP PC and ANNGO 
technical team ensured a good communication over registration of NGAs and MSN 
establishment. One the other hand both ANHDO and ANNDO agreed to sign a MoU for 
better coordination and collaboration in the future activities, therefore, ANHDO drafted the 
MoU and shared it with ANNGO to get their insight and feedback, but unfortunately we 
haven’t received any comment from their side yet.  

 

In order to have better understanding of synergies between HVP and HPS two coordination 
committee meetings have been conducted in the first two months of 2016. Such coordination 
meetings help us to take key decisions jointly to avoid surprises and maintain the crucial 
level of trust and cooperation that has been successfully established between the two 
projects.  

 

Regular coordination meetings held with Nangarhar DAIL and NVDA to discuss 
establishment of citrus orchards in DAIL and NVDA related farms, therefore, two separate 
MoUs were signed by Nangarhar DAIL and NVDA. Based on these MoU ANHDO will 
support the establishment of 3 hectares of citrus orchards, these orchards will be used as 
demonstration plots to encourage producers (private sector) to establish certified commercial 
citrus orchards.  
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3 QUARTERLY NARRATIVE PROGRESS MATRIX 

 

As mentioned above, that during the 5th quarter we had slightly low progress due to the 
revision of project logical frame work and winter months, but the overall project progress 
(almost 31%) is acceptable because of the delays occurred in the beginning of 
implementation period of the project, however, a considerable progress is anticipated in the 
coming quarters of 2016.  

Table below summarizes the achieved progress of project overall and specific objectives 
during the 5th quarter  

 

Progress indicators 
Progress 

achieved in 
5th quarter 

Progress 
achieved 

by 31 
March 16 

Overall Objective: Contribute to the uplifting of horticulture (yields, 
quality standards, market value) and enhancement of capabilities of 
the private sector, through specific pilot actions in target areas. 

5.79% 30.93% 

Specific Objective One: The Afghan private sector nursery industry 
and its associated organizations and institutions meet the demand, 
nation-wide, of Afghan farmers for certified perennial planting material 
for increased planting of modern orchards. 

11.39% 36.28% 

Specific Objective Two: Adaptive research and technical development 
programs are successfully providing the technical solutions to 
increase orchard productivity and value to the consumer at 
household, and national level 

9.88% 45.65% 

Specific Objective three: Pilot demonstration of enhanced harvest & 
post-harvest management systems and market driven value chain 
development for pomegranate and apricot crops within target areas 
and target groups 

2.14% 20.24% 

Specific Objective Four: A soundly based and profitable citrus 
industry in eastern Afghanistan is developed 

3.85% 21.23% 

Specific Objective Five:  Increased awareness and management 
capability of ANHDO and its partners lead to enhanced ownership, 
self-confidence, governance and sustainability. 

1.69% 31.28% 

 

  

In addition, to summarized progress presented above, the detailed quarterly report (5th) 
narrative progress matrix is presented below which contains overall and specific objectives, 
indicators and break down of activities.  
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HORTICULTURE VALUE CHAIN DEVELOPMENT PROJECT (HVP), AFD (CAF 1049)   

Progress Report Matrix 

Means of Verification 
Progress 

achieved by 
31 Dec 2015 

 Quarterly Narrative 
progress Jan-Mar 2016 

Progress 
Achieved 
in current 
reporting 

period 

Overall  Narrative progress  
Overall 

Progress 
(To date)  

5th Quarterly Report  

Jan - Mar 2016 

Overall Objective: Contribute to the uplifting of horticulture (yields, quality 
standards, market value) and enhancement of capabilities of the private sector, 
through specific pilot actions in target areas. 

25.14%   5.79%   30.93% 

Specific Objective One: The Afghan private sector nursery industry and its 
associated organizations and institutions meet the demand, nation-wide, of Afghan 
farmers for certified perennial planting material for increased planting of modern 
orchards. 

24.89%   11.39%   36.28% 

SO-1: 
Result 1 

ANNGO as national representative of the nursery industry promotes the 
establishment of provincial associations that gather all the private 
nurseries that accepts the ANNGO certification scheme. As result the 
technical level of the fruit tree nursery industry in Afghanistan is raised 
to standards appropriate to the development of a modern orchard 
industry 

24.89%   11.39%   36.28% 

IND-1.1 
Two new NGAs established in Surobi and Kapisa and input provision to their 
CPNs’ owners 

41.67%   21.67%   63.33% 

Act-1.1.1 

In coordination with ANNGO, support the 
establishment (gather the main commercial 
nurseries that are already members of the 
Bagram NGA) and promotion of new (no. 2) 
NGAs in Surobi and Kapisa  

ANNGO/NGAs Membership 
records (number of active 
members, No. and type of 
MSNs etc), monthly reports 

 

 

 

 

 

 

 

 

 

100 100% completed 0 
NGA members has been selected for both Kapisa 

and Sorobi (Kapisa 31 NGA members and Sorboi 22 
NGA members 

100 

Act-1.1.2 
Conduct baseline survey of  members of 
two newly establshed NGAs  

Baseline survey reports  0 

A practical training was 
organized for FMs in Kabul 

office by HPS nursery expert 
and a baseline format was 

shared with them. The 
preliminary survey has been 

started in Kapisa 

30 

A practical training was organized for FMs in Kabul 
office by HPS nursery expert and a baseline format 
was shared with them. The preliminary survey has 

been started in Kapisa 

30 
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Act-1.1.3 
In coordination with ANNGO, support NGAs 
to register both NGAs with Ministry of 
Justice and other relevant authorities  

Registered licence, Monthly 
reports 

80 

HVP supported technical and 
financially the two NGAs to be 
registered with MoU and MAIL, 
so finally Both NGAs has been 

officially registered with 
Ministries of Justice and 

Agriculture. The documents 
have been shared with 

ANNGO.  

20 

Both NGAs has been officially registered by technical 
and financial support of ANHDO-HVP with Ministries 
of Justice and Agriculture. The documents have been 

shared with ANNGO.  

100 

Act-1.1.4 
In coordination with ANNGO, Support 
NGAs to develop their business plans 

Business plan 50 

During the official registration 
of NGAs, HVP supported both 

NGAs to develop their 
business plan. During 1st 

quarter of 2016 the business 
plans were finalized and 

submitted to MAIL and MoU as 
supporting document 

50 
HVP supported both NGAs to develop and finalized 

their business plan.  
100 

Act-1.1.5 

In coordination with ANNGO, provide CPNs 
with inputs (within the 2 new NGAs) for 
producing and selling certified true to type 
saplings of recommended varieties 

Distribution lists, visual 
images, reports 

10 

During the regular monthly 
meetings of NGAs BoD they 
requested HVP to support 
them with certified planting 

materials and nursery inputs 
on cost share bases. HVP 

supported Sorobi NGA 
members with certified 
pomegranate cuttings 

(purchased from Kandahar 
NGA) with 20% contribution of 

NGA members. HVP will 
discuss their request of inputs 
with ANNGO and will provide 

them accordingly  

10 

During the regular monthly meetings of NGAs BoD 
they requested HVP to support them with certified 

planting materials and nursery inputs on cost share 
bases. HVP supported Sorobi NGA members with 

certified pomegranate cuttings (purchased from 
Kandahar NGA) with 20% contribution of NGA 

members. HVP will discuss their request of inputs 
with ANNGO and will provide them accordingly  

20 

Act-1.1.6 
In coordination with ANNGO inspectors, 
regularly inspect and monitor CPNs by FMs  

inspection reports/records of 
HVP and ANNGO 

10 

During this reporting period 
ANNGO conducted two 

inspections, the first inspection 
took place in Kapisa in order to 
inspect the certified production 
nurseries as a result 5 out of 6 

nurseries were positively  
inspected and  the second 

inspection took place in Sorobi 
to select MSN land as a result 

a suitable place has been 
identified and selected for 

Sorobi MSN 

20 

ANNGO has performed two inspections from CPNs 
and MSNs in Kapisa and Sorobi.  MSN lands has 
been identified and selected as well as CPNs has 

been monitored and labelled issued.   

30 
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IND-1.2 Two new MSNs established in Surobi and Kapisa  1.67%   8.33%   10.00% 

Act-1.2.1 
In coordination with ANNGO, support the 
establishment and promotion of two new 
MSNs in Surobi and Kapisa 

MSN list, monthly reports, 
Selection criteria  

10 

Coordination meetings held 
during this reporting period 
between FMs and ANNGO 
technical team and a list of 

certified saplings were shared 
with ANNGO to be provided for 

both MSNs in Kapisa and 
Sorobi, but ANNGO had 
limited planting materials 

(certified saplings) for these 
two MSNs this year 

10 

In cooperation with ANNGO both MSNs were 
established in Sorobi and Kapisa, but further planting 
materials are needed in the coming years to improve 

these MSNs 

20 

Act-1.2.2 
In coordination with ANNGO, provide MSNs 
with planting materials (within the 2 new 
established MSNs) 

Distribution lists, visual 
images, reports 

0 

ANNGO provided to Sorobi 
MSN only 77 certified planting 
materials  and 400 root stocks 
(200 M9 and 200 MM 11) were 

provided to Kapisa MSN 

10 

Two MSNs established with cooperation of ANNGO, 
both MSNs got limited number of certified planting 

materials, so it is required to support both NGAs next 
year with enough certified saplings  

10 

Act-1.2.3 
In coordination with ANNGO, provide MSNs 
with tools (within the 2 new established 
MSNs) 

Distribution lists, visual 
images, reports 

0 

Preliminary assessment has 
been done with MSN owners 

in Sorobi and Kapisa to identify 
their needs, therefore, HVP will 
provide them with inputs and 

tools 

5 
Preliminary assessment has been done with MSN 

owners in Sorobi and Kapisa to identify their needs, 
therefore, HVP will provide them with inputs and tools 

5 

Act-1.2.4 
In coordination with ANNGO, provide MSNs 
with fertilizers and chemicals (within the 2 
new established MSNs) 

Distribution lists, visual 
images, reports 

0   0   0 

Act-1.2.5 
In coordination with ANNGO, provide 
technical support to MSN growers  

technical and monthly 
reports,  

0 

Since ANNGO technical staff 
were busy during MSN 

establishment, therefore, FMs 
provided technical support to 

MSN owners in terms of  
layout and  establishment 

establishment  and provided 
necessary advice for MSN 

owners.   

10 

Both FMs are provided time to time technical support 
to MSN owners and recently they designed the layout 

of MSNs and practically engaged with MSN 
establishment in both targeted areas.  

10 

Act-1.2.6 
In coordination with ANNGO inspectors, 
regularly inspect and monitor  MSNs by 
FMs  

inspection reports of HVP 
and ANNGO 

0 

during the reporting period 
ANNDO technical team 

performed inspection in both 
MSNs to identify and select 

MSN lands based on ANNGO 
criteria 

15 
Two inspections performed by ANNGO aiming to 
selected MSN lands in the targeted areas (Kapisa 

and Sorobi) 
15 
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IND-1.3 
 Two newly established NGAs technically supported by field managers 
seconded to ANNGO  

31.33%   4.17%   35.50% 

Act-1.3.1 

Recruit and second to ANNGO, Field 
Managers (no. 2) located in its newly 
established NGA members to support the 
NGAs with the application of the 
certification scheme rules and improve 
technical skills & practices among the 
nursery growers. 

Reports, contracts 100   0 
Two FMs recruited and seconded to ANNGO, in 
August 2015 one of the FMs resigned and he was 
replaced with a new Field Officer 

100 

Act-1.3.2 
At least 8 technical capacity building 
trainings organized for FMs with the 
technical support of ANNGO 

Training reports,  30 

During this reporting period 
both FMs and 4 NGA 
members from each NGA 
participated in Marketing 
training organized by ANNGO 
and HPS in Badam Bagh, 
Kabul 

10 

Both FMS attended four capacity building trainings (1. 
, MSN improvement, CPN production and sale. 2. 
Report and email writing. 3.  MSN establishment, 
IPM, ANNGO certification system,  4. Marketing 

40 

Act-1.3.3 
At least  12 technical capacity building 
trainings organized  for NGAs members by 
FMs with the technical support of ANNGO 

training reports  5 

During this reporting period 
FMs provided technical 
advices to CPN owners on 
better packaing of certified 
saplings.  

5 
FMs regularly visits nurseries to provide them 
technical advices, yet there are any formal training 
organized for nursery growers 

10 

Act-1.3.4 
Organize regular planning meetings with 
ANNGO and NGAs board members   

meeting minute, NGAs 
agenda, reports 

20 

During this reporting period 
both FMs met several time with 
ANNGO technical team to 
coordinate MSN establishment 
and NGA registration process.  
Also ANNGO technical staff 
participated in ANHDO 
coordination committee 
meetings with its stakeholders 
and ANNGO were updated by 
HVP PC on SO1 progress. 
HVP PC visited Sorobi NGA 
and met with its members to 
discuss the establishment of 
MSN and CPNs which resulted 
in establishment of 6 CPNs 
with 20% cost share of 
beneficiaries and 80% project 
share 

10 

ANNGO technical team regularly participates in 
ANHDO coordination committee meetings. FMs 
regularly meet ANNGO technical team for any 
technical advice they need or they contact them 
through email and telephone. HVP project coordinator 
visited both Sorobi and Kapisa NGA members 
several times to find out about progress made on the 
ground 

30 

Act-1.3.5 
At least 4 exchange visit/ field days 
organized for NGAs in coordination with 
ANNGO  

Field day reports, visual 
images,  

33   0 

In the last quarter of 2015 a two days excursion was 
organized for Sorobi NGA members to get familiar 

with ANNGO certification scheme, they visited 
Paghman and Shakardara NGAs and understood the 
certification process, NGA filing system, saw certified 

nurseries with ANNGO labels.  

33 

Act-1.3.6 Organize NGAs general assembly  
General assembly 
participants list, agenda 

0   0   0 
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Specific Objective Two: Adaptive research and technical development programmes 
are successfully providing the technical solutions to increase orchard productivity 

and value to the consumer at household, and national level 
35.77%   9.88%   45.65% 

SO-2: 
Result 1 

Adaptive research and technical development programmes are 
successfully providing the technical solutions to increase orchard 

productivity and value in orchard of apricot, pomegranate and citrus for 
consumer at household, and national level 

35.77   9.88   45.65 

IND-1.1 
In cooperation with PHDPII / HPS; ARIA supported (TA and supplies) to 
conduct characterization of 2 main species (79 pomegranate accessions, 
and 72 Apricot varieties). 

71.43%   12.14%   83.57% 

Act-1.1.1 
Support ARIA and Transition project to 
publish the register of National collection of 
apricote  register  

apricot register (published in 
2015 by PHDPII) 

100   0 

Apricot register was published in 2015, PHDP II 
financially  supported this publication, since they were 
not ready to insert AFD logo in the cover page of the 

publication 

100 

Act-1.1.2 
 Support ARIA and Transition project to 
describe the remaining flower charactors of 
pomegranate  

Pomegranate register, ARIA 
and SO2 data base 

90 

The remaining flower 
characters of pomegranate 

were identified, described and 
analysed 

10 
ARIA and EU transition project were supported by 

describing the remaining flower characters of 
pomegranate  

100 

Act-1.1.3 
Support ARIA and Transition project to 
describe the remaining tree and leaves 
charactors of pomegranate  

Pomegranate register, ARIA 
and SO2 data base 

90 

The remaining tree and leaves 
characters of pomegranate 

were identified, described and 
analysed 

10 
ARIA and EU transition project were supported by 

describing the remaining tree and leave characters of 
pomegranate  

100 

Act-1.1.4 
Support ARIA and Transition project to 
describe the remiaing fruit charactors of 
pomegranate 

Pomegranate register, ARIA 
and SO2 data base 

90 

The remaining fruit characters 
of pomegranate were 

identified, described and 
analysed 

10 
ARIA and EU transition project were supported by 

describing the remaining fruit characters of 
pomegranate  

100 

Act-1.1.5 
Support ARIA and Transition project to 
analyze and compare pomegranate 
characterization data 

Pomegranate register, ARIA 
and SO2 data base 

90 
The collected characterization 

data were analysed and 
compared 

10 
ARIA and EU transition project were supported to 

analyse and compare pomegranate characterization 
data  

100 

Act-1.1.6 
Support ARIA and Transition project to 
publish the register of National collection of 
pomegranate register  

Pomegranate register  40 

HVP supported ARIA and EU 
transition project with 
recruitment of interns for data 
entry of pomegranate data. 
Also pomegranate register was 
supported with translation of 
the register book in to both 
national languages 

40 
Pomegranate register was supported with interns and 
translation of register book in to national languages 

80 

Act-1.1.7 

 Conduct a Study Tour - technical capacity 
building activity - in / out side of Afghanistan 
for (At least 4) participants in order to 
enhance the technical capacity level of Sub-
Objective two team members.  

Study tour report 0 

During this reporting period, 
HVP PC and SO2 PM 
contacted with institutions in 
Turkey to organize a study tour 
for adaptive research team  

5 
Initial step to organize a study tour in Turkey has 
been taken 

5 

IND-1.2 
Maturity and shelf life indexes are identified for an estimated number of 10 to 
15 commercial and highly marketable varieties of Apricot and Pomegranate 
fruit species. 

15.88%   7.50%   23.38% 

Act-1.2.1 

Perform Pomology Laboratory work on 
intrinsic fruit quality parameters of 5 to 8 
commercial and highly marketable varieties 
of apricot 

Pomology Laboratory 
activities reports, brochure 

12   0 
Intrinsic fruit quality parameters of 1 commercial and 
highly marketable apricot variety was performed in 

Pomology Lab 
12 
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Act-1.2.2 

Perform pomology laboratory work on 
maturity index and shelf life of 5 to 8 
commercial and highly marketable varieties 
of apricot 

Pomology Laboratory 
activities reports, brochure 

0   0   0 

Act-1.2.3 

Perform Pomology Laboratory work on 
intrinsic fruit quality parameters of 5 to 8 
commercial and highly marketable varieties 
of pomegranate  

Pomology Laboratory 
activities reports, brochure 

20 

Intrinsic fruit quality 
parameters of 5 commercial 

and highly marketable 
pomegranate  varieties were 

performed in Jalalabad 
Pomology Lab 

30 
Intrinsic fruit quality parameters of 5 commercial and 

highly marketable pomegranate  varieties were 
performed in Jalalabad Pomology Lab 

50 

Act-1.2.4 

Perform pomology laboratory work on 
maturity index and shelf life of 5 to 8 
commercial and highly marketable varieties 
of pomegranate 

Pomology Laboratory 
activities reports, brochure  

20 

Optimum maturity window date 
for five commercial highly 
marketable pomegranate 

varieties were recorded and 
analysed in Jalalabad 

30 
Optimum maturity window date for five commercial 

highly marketable pomegranate varieties were 
recorded and analysed in Jalalabad 

50 

Act-1.2.5 

Support ARIA / EU-MAIL transition project 
staff to establish  and maintain a Pomology 
Laboratory data base to include (among 
other relevant information) maturity and 
shelf life indexes of the 60 commercial and 
highly marketable fruit varieties. 

Pomology Laboratory 
activities reports, brochure 

5   0 
Initial steps has been taken to develop a data based 

for maturity and shelf life indexes of fruit 
5 

Act-1.2.6 
Support Pomology Lab and Transition 
Project with procurement of consumable 
inputs and reefer containers  

Pomology Laboratory 
activities reports, Quarterly 
reports,  

10   0 

Jalalabad pomology lab requested consumable inputs 
in 2015 to do the characterization test of 

pomegranate, therefore, HVP provided requested 
inputs to Jalalabad pomology lab 

10 

Act-1.2.6 

support HVP SO3-4 team to conduct 
traders conference to identify and select top 
commercially and highly marketable 
varieties’ of apricot, pomegranate and citrus 

list of varieties, participants 
list 

60   0 

Two traders conference has been organized in 2015 
for apricot (Badam Bagh) and pomegranate 

(Kandahar) in coordination with Kandahar PHDC, 
SO2,3 teams and EU transition project to select top 

ten commercially viable varieties  

60 

Act-1.2.7 

 Conduct a Study Tour - technical capacity 
building activity - in / out side of Afghanistan 
for (At least 4) participants in order to 
enhance the technical capacity level of Sub-
Objective two team members.  

Study tour report 0   0 
 

0 

IND-1.3 
Number of graduate students (at least 30 
fresh graduates) trained on research 
activities. 

  20.00%   10.00%   30.00% 

Act-1.3.1 
Engage approx. 25 graduate and fresh 
graduates as interns in field and laboratory 
research activities 

Time sheets, reports,  0   0   0 

Act-1.3.2 
Engage approx. 5 fresh graduates as 
interns to support Transition Project in data 
entry of research activities 

Time sheets, data base, 
reports 

40   20   60 
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Specific Objective three: Pilot demonstration of enhanced harvest & post-harvest 
management systems and market driven value chain development for pomegranate 

and apricot crops within target areas and target groups 
18.10%   2.14%   20.24% 

SO-3: 
Result 1 

Pomegranate and apricot value chains improved with enhanced harvest 
and post-harvest systems and quality standards upgraded for export 

and home market 
18.10   2.14   20.24 

IND-1.1 
Apricot and pomegranate value chains studies conducted to identify new 
interventions areas.  

25.71%   8.57%   34.29% 

Act-1.1.1 
Conduct in-depth pomegranate value chain 
study 

Value Chain Study report 20 

A team of ANHDO experts 
carried out pomegranate Value 

Chain Study during this 
reporting period and after the 
actual survey and preliminary 

analysis the post-harvest 
international consultant got the 
responsibility of compiling the 

data and write the final VC 
report 

60 
Pomegranate Value chain study is in progress and 

the report writing will be finalized in the next reporting 
period 

80 

Act-1.1.2 
Identify and recommend new intervention 
areas to be integrated in project planning  

Value Chain Study report, 
work plan 

0   0   0 

Act-1.1.3 
Integrate and implement recommended 
interventions areas in project planning  

Quarterly reports, M&E 
reports 

0   0   0 

Act-1.1.4 
Review apricot value chain study (already 
conducted by HPS) and identify certain 
interventions 

Value Chain report 50   0 

Based on apricot value chain study already 
conducted by HPS, HVP intervened in harvest and 
post-harvest activities of apricot, therefore support 
fresh apricot producers and trades with harvesting 

and post-harvest tools 

50 

Act-1.1.5 
Identify new apricot production areas that 
match project criteria / mandate  

Survey reports,  50   0 
Paghman was selected as targeted area for apricot 
and a group of 33 fresh fruit producers were formed 

and supported 
50 

Act-1.1.6 
Conduct production and baseline surveys in 
newly selected areas 

Baseline survey reports  40   0 
Preliminary data was collected from fresh apricot 

producer group (33) in 2015, further surveys will be 
conducted upon selection of new beneficiaries 

40 

Act-1.1.7 
Implement the identified interventions for 
improvement of apricot value chain  

Quarterly reports, M&E 
reports 

20   0 

In 2015 HVP supported fresh apricot producers and 
partner traders with harvest, post-harvest tools and 
improved packaging materials to improve the quality 
of fresh apricot and apricot value chain as a whole. 

20 
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IND-1.2 
Number of growers (at least 100) with approx. 30 ha orchard area and at 
least 4 fresh fruit traders are involved with enhanced harvest and post-
harvest capacities. (VC surveys) 

30.00%   0.00%   30.00% 

Act-1.2.1 
Identification and selection of new project 
beneficiaries  for pomegranate and apricot 
growers 

List of selected beneficiaries 50     

In 2015 HVP selected Paghman district as targeted 
area for apricot and selected 33 fresh apricot 

producers as project beneficiaries. On the other hand 
25 pomegranate producers were selected in Sorobi 

district (some of them are from Kapisa) as 
beneficiaries  

50 

Act-1.2.2 
Organize / mobilize selected pomegranate 
and apricot  producers in group (s) 

MoU and reports 50   0 

After selection of project beneficiaries they were 
organized in two separate groups, A leader was 

elected by group members and he is the focal point 
for the project 

50 

Act-1.2.3 
baseline survey of pomegranate and apricot 
producers already organized in group (s) 

Baseline survey reports  40   0 
Base line survey has been conducted with the 

selected beneficiaries   
40 

Act-1.2.4 
Share / agree on identified interventions 
with project beneficiaries  

MoU and reports 25   0 

After project beneficiaries were organized in groups 
HVP team conducted a need assessment through a 

focus group discussion and based on that certain 
interventions were identified and shared with the 

apricot group members, but interventions were not 
shared with pomegranate producers and support for 

this group is planned for 2016 

25 

Act-1.2.5 
Provision of harvest and post-harvest tools  
to project beneficiaries  

Distribution lists, visual 
images, reports 

25   0 

After the project identified the gaps and intervention 
areas, a list of required tools for harvest and post-

harvest were prepared and provided to apricot 
producers with 30% cost share of beneficiaries 

25 

Act-1.2.6 
Capacity build trainings of identified groups 
and its members 

training reports, attendance 
sheets,  

10   0 
ANHDO technical team regularly met with project 
beneficiaries and provided necessary advices on 
harvest and post-harvest handling of fresh apricot  

10 

Act-1.2.7 
Facilitate and build linkages between HVP 
targeted producers and project partner 
traders 

MoU and reports 0   0 

Several B2B meetings arranged between fresh 
apricot producers and national trader which resulted 

in signing MoU among them. A B2B meeting was also 
organized for pomegranate producers and national 

traders in Kapisa DAIL directorate to establish linkage 
between pomegranate producers and national traders 

0 

Act-1.2.8 

Conduct market survey / study tours in 
regional and international markets to 
identify market requirements in those 
markets 

Survey reports, study tour 
reports 

40   0 

Two national  (Kabul Agfair) and two international 
(Tajikistan & India)  study tours were organized for 

SO3 beneficiaries to understand the market 
requirements and standards in the national and 

international level 

40 
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IND-1.3 

Number of storage, pre-cooling and pack house facilities (n. 20) established 
adoptable to local context and limitations aiming to prolong shelf life and 
seek out of season marketability benefits for apricot and pomegranate.(Cost 
Benefit Analysis) 

0.00%   0.00%   0.00% 

Act-1.3.1 

In-depth study of cold storage facilities, 
packaging and transport for fresh apricot 
and pomegranate (reefer containers, 
underground cellars, pre-cooling facilities , 
packaging materials and transportation) 

Study report, quarterly 
reports,  

0   0   0 

Act-1.3.2 
Identify and select project partners to be 
supported by proper apricot storage , pre-
cooling and packing facilities 

List of beneficiaries and 
MoUs 

0   0   0 

Act-1.3.3 
Identify and select project partners  to be 
supported by proper pomegranate storage, 
pre-cooling and  packing facilities 

List of beneficiaries and 
MoUs 

0   0   0 

Act-1.3.4 
Design , cost estimation of storage, pre-
cooling and pack house facilities and 
approval process 

Storage design, documents 0   0   0 

Act-1.3.5 
Procurement process (Announcement, 
bidding, selection etc….) 

PR, quotation and other 
documents  

0   0   0 

Act-1.3.6 
Delivery, installation and practical training of 
specific  technology (pre-cooling, packaging 
and storage) 

Reports, MoU, photos 0   0   0 

IND-1.4 
Quantity (approx. 50MT) of fresh apricot and pomegranate fruits marketed 
with improved packaging by ANHDO in partnership with private sector 
traders 

16.67%   0.00%   16.67% 

Act-1.4.1 

Identification and selection of interested 
fresh fruit traders  for shipment of fresh 
apricot and pomegranate regional and 
international markets (sign MoU between 
ANHDO and partner trader) 

List of partner traders, MoUs 40   0 

HVP SO3 team conducted a survey of fresh fruit 
traders in Kabul and selected 3 fresh fruit traders as 

project partners, an MoU has been signed with one of 
the traders 

40 

Act-1.4.2 
conduct B2B meetings and facilitate 
linkages between selected traders and 
project beneficiaries  

Quarterly reports 15   0 

Several B2B meetings arranged between fresh 
apricot producers and national trader which resulted 

in signing MoU among them. A B2B meeting was also 
organized for pomegranate producers and national 

traders in Kapisa DAIL directorate to establish linkage 
between pomegranate producers and national traders 

15 

Act-1.4.3 
Sign agreement / MoU between traders and 
producers 

MoU and reports 15   0 

After linking producers with national traders they 
signed a contract (MoU) with the trader and based on 
that contract they sold around 6 MT of fresh apricot in 

a better price  

15 
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Act-1.4.4 
Support fresh fruit traders with improved 
packaging, transport and shipments to 
regional and international markets 

Shipment documents, 
Reports 

15   0 

HVP SO3 team supported one national fresh fruit 
trader with harvesting tools and improved packaging 
to export fresh apricot to international markets. This 

support was provided to the trader with 70% cost 
contribution of beneficiary and 30% project 

contribution 

15 

Act-1.4.5 
Keep record of all shipment documents and 
other processes  

Records, documents 15   0 
After the first shipment with the support of the project, 
the shipment documents has been recorded for future 

information 
15 

Act-1.4.6 Cost benefit analysis  
Shipment documents, 
Reports 

0   0   0 

Specific Objective Four: A soundly based and profitable citrus industry in eastern 
Afghanistan is developed 

17.38%   3.85%   21.23% 

SO-4: 
Result 1 

New study on CTV strain and rootstock tolerance/resistance, give clear 
strategic decision making tools for citrus industry stakeholders and 
open more opportunities 

14%   0%   14% 

IND-1.1 
Annual CTV sampling campaigns (4) conducted in coordination with PBTL 
(Approx. 10,000 identification test during project life) 

38.89%   0.00%   38.89% 

Act-1.1.1 
In cooperation with PBTL, select orchards, 
lay out design, label and record GPS points  
for CTV sample collection  

  100   0 

Under new study on CTV strain and rootstock, 10 
citrus orchards have been identified and selected 
(Sour orange, Sweet orange, and lemon) for CTV 
sample collection in Nangarhar, Laghman and Kunar 
provinces to identify the CTV contamination and 
strains in the region. In order to prevent errors in the 
future to find exact three, lay-out of selected orchards 
has been mapped and shared with Plant 
Biotechnology Laboratory.  

100 

Act-1.1.2 
In cooperation  with PBTL and HPS conduct 
at least 4 sample collection campaign  for 
CTV 

  50   0 

In close coordination with Plant Biotechnology 
Laboratory (PBTL) of Badam Bagh Kabul, 900 citrus 
leaf samples from 10 citrus commercial orchards 
have been collected. These samples were properly 
collected from Bitter/Sour orange, Sweet orange and 
lemons and submitted to PBTL for further process. In 
the second round of leaf sample collection, samples 
were collected from 27 suspicious threes and the final 
PBTL result shows 5 positive results 

50 
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Act-1.1.3 Study / test collected CTV samples   100   0 

The preliminary results indicated that there are 4 
positive and 23 suspicious CTV infected trees out of 
900 collected leaf samples; therefore, PBTL 
technicians in cooperation with HVP conducted the 
second sample collection campaign from suspicious 
and infected trees. The result after the second round 
testing of suspicious samples shows that only five of 
them are positively infected with CTV and remaining 
trees are free of CTV. 

100 

Act-1.1.4 Report CTV sample test results   100   0 
After the two round of sample collection campaign, 

PBTL released the result of the study which shows 5 
positive sample among 900 samples collected 

100 

Act-1.1.5 
Construction of virus indexing green house 
(In Afghanistan)  

  0   0   0 

Act-1.1.6 Mobilization of Molecular biology expert   0   0   0 

Act-1.1.7 
Biological indexing 
(observation/identification of CTV 
symptoms on leaves of indicator plants) 

  0   0   0 

Act-1.1.8 

Expansion of biotechnology laboratory 
capacity for continued monitoring of disease 
status in orchards and nurseries 
(International consultant) 

  0   0   0 

Act-1.1.9 
Provision of laboratory inputs for virus 
indexing 

  0   0   0 

IND-1.2 
CTV strain and rootstock tolerance / resistance study conducted with the 
cooperation of Italian Universities and PBTL.  

3.75%   0.00%   3.75% 

Act-1.2.1 
Identification and molecular characterization 
of sour orange genotypes from Afghanistan 

Research report (Florence) 15 

During the reporting period, 
Florence University of Italy 

shared the preliminary result of 
Barcoding assessment of the 

Afghan Citrus population which 
shows that the Afghan Sour 

Orange belongs to C. 
aurantium species 

0   15 

Act-1.2.2 

Support to the establishment of an 
experimental comparison orchard in 
Nargarhar Valley with different 
combinations of CTV 
strains/rootstocks/cultivars 

Research report (Florence & 
Bologna) 

0   0   0 

Act-1.2.3 
Training of the Afghan staff on the target 
objectives, methods adopted and 
interpretation and use of results 

Training material, report and 
study tour report 

0   0   0 
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Act-1.2.4 
Support to the organization of meetings and 
workshops to diffuse the results and release 
of publications/reports  

CPGs meetings minutes, 
reports, publications 

0   0   0 

IND-1.3 
Clear strategic decision making tools developed for a national strategy on the 
CTV, in coordination with CPG   

0.00%   0.00%   0.00% 

Act-1.3.1 

Review the Afghan citrus strategy 
framework under the CPG structure to 
include national strategy on  CTV under the 
current Afghan context 

  0   0   0 

Act-1.3.2 

Conduct a 4 days' long workshop / 
conference for the development of the draft 
Afghan Citrus CTV strategy   including core 
CPG members and relevant GoA officials 
for at least 15 participants in total. In 
coordination with HPS and CPG 

  0   0   0 

Act-1.3.3 

In coordination with HPS, lobby and 
promote the GoA review process potentially 
leading to the final endorsement of the 
Afghan CTV strategy by end 2017. (Afghan 
Citrus strategy final draft). 

  0   0   0 

SO-4: 
Result 2 

The newly reborn citrus industry in the eastern region of Afghanistan 
reaches significant levels of production and quality standards and 
provides increased regional economic opportunities 

21%   8%   28% 

IND-1.1 
In cooperation with HPS, Citrus value chain is analysed, focusing on current 
industry commercial production capacity and its potential; (Citrus VC final 
report). 

26.67%   10.00%   36.67% 

Act-1.1.1 

Conduct annual field surveys of growers, 
nurseries, traders, etc. to collect relevant 
data. Approx. 1,000 interviews conducted 
as a baseline and at least 250 interviews as 
sampled updates annually. 

Survey documentation; Citrus 
database; Int’l Consultant 
mission reports; 

30 
SO4 team collected data from 

relevant chain actors 
(producers, nurseries)  

10 
Data regarding citrus value chain has been gathered 

annual  
40 

Act-1.1.2 
Review annually the collected data and 
provide stakeholders with updated industry 
information though the CPG meetings. 

CPGs meetings minutes and 
PPPs 

20 

The international value chain 
expert and SO4 team are 

reviewing and collecting data 
and will share them with 

stakeholders at the end of the 
consultants mission 

10 
Citrus value chain data has been regularly collected 

and shared with stakeholders through CPG 
30 

Act-1.1.3 
One (final) value chain analysis is published 
by 2017. 

“Afghan Citrus Value Chain 
Report” publication 

30 

In international value chain 
expert was mobilized to 

support the citrus value chain 
study (28 WD) 

10 
Both HVP and HPS are supporting the citrus value 
chain study  which will result to a value chain study 

report by 2017 
40 
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IND-1.2 
Commercial size citrus orchards (at least no. 10) established with certified 
saplings of marketable varieties (20 ha planted by 2017). 

0.00%   9.75%   9.75% 

Act-1.2.1 

In coordination with HPS conduct 2 calls of 
interest to select commercially oriented 
farmers (and influential industry 
stakeholders like DAIL &  NVDA) committed 
to comply with a set of minimum Afghan 
citrus industry standards. 

Public “Call of Interest” 
announcements in local 
newspaper/s and ACBAR 
web site; 

0 

SO4 team shared the idea of 
establishment of commercial 

size citrus orchard with 
Nangarhar DAIL and NVDA, 
so they showed their interest 

and requested from the project 
to establish such orchards in 
DAIL related farms, therefore, 

a MoU was prepared and 
signed between ANHDO and  
Nangarhar DAIL and NVDA.  

25 

SO4 team shared the idea of establishment of 
commercial size citrus orchard with Nangarhar DAIL 

and NVDA, so they showed their interest and 
requested from the project to establish such orchards 
in DAIL related farms, therefore, a MoU was prepared 

and signed between ANHDO and  Nangarhar DAIL 
and NVDA.  

25 

Act-1.2.2 

Support the establishment of commercial 
size (min. 3 Jerib each) citrus orchards 
leading to a consolidated 20 ha new 
orchards planted by 2017. 

“Call of Interest” applications, 
selection report; beneficiary 
agreements, procurement 
BoQs and invoices; 

0 

Based on MoUs with DAIL and 
NVDA, HVP started the 

procurement of inputs and 
started to establish these 

forms in almost 3 hectares of 
DAIL and NVDA lands 

14 

HVP established almost 3 hectares of citrus orchards 
for Nangarhar DAIL and NVDA (Public) and will focus 
on establishment of commercial orchards for private 

sector in 2016 

14 

Act-1.2.3 

Conduct (no. 3) capacity building 
Workshops on citrus orchard management 
including related beneficiaries and NVDA, 
CGG members etc. for at least 100 
participants in total. 

Training events participant 
lists, 
Citrus technical 
leaflet/brochure; 

0   0   0 

Act-1.2.4 
Organize regional and international study 
tour (At least 1) relevant to overall situation 
of Afghanistan   

Study tour reports 0   0   0 
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IND-1.3 
Number (at least 2) of small scale processing units established for value 
addition of sour orange 

35.00%   3.33%   38.33% 

Act-1.3.1 
Survey and identify interested citrus 
processing companies as project partner 

survey report, list of partner 
companies 

50   0 
HVP surveyed fruit processing companies in 
Nangarhar and Kabul to identify suitable and 

interested project partners 
50 

Act-1.3.2 
Conduct need assessment survey of project 
partners, identify gaps and suggest 
interventions  

survey report, reports 40 

During the reporting period, 
HVP SO4 team assessed the 

project partners and 
understood that they need to 

be linked with market; 
therefore, HVP supported 
them to participate in two 

agricultural fairs (Jalalabad 
and Kabul) to present their 

products with improved 
packaging to the customers, 

during these exhibition several 
B2B meetings were arranged 

with other processing 
companies and producers. 

10 

Lack of proper packaging was one of the gaps 
identified during the assessment; therefore, the 

company was support with improved packaging and 
labelling with 50% cost contribution of both sides.  
The company also had problem with marketing, 

therefore, HVP supported them to participate in the 
agricultural fairs in Nangarhar and Kabul. 

50 

Act-1.3.3 
Organize B2B meetings between 
processing companies, citrus producers 
and traders 

meeting minutes 40 

Several B2B meetings 
arranged between project 

partner processing company, 
producers and other 

processing companies during 
the agfairs 

10 

Several B2B meetings arranged between project 
partner processing company (Gift to Zest) and citrus 

producers resulting in signing a contract to buy 
unmarketable citrus and process them in to a very 

marketable marmalade. The company was also linked 
to the market through Agfairs. 

50 

Act-1.3.4 
Support  citrus processing companies with 
improved packaging materials and labelling 

list of distributed items, 
reports 

40   0 
HVP supported Gift to Zest processing company with 
improved packaging materials (bottles for marmalade 
and squash) on 50% cost contribution from both sides 

40 

Act-1.3.5 

Procure and support  citrus processing 
companies with processing equipment 
(based on need assessment survey 
findings) 

list of equipment, reports 0   0   0 

Act-1.3.6 
Organize regional and international study 
tour (At least 1) relevant to overall situation 
of Afghanistan   

study tour reports 40   0 

A study tour was organized for HVP CVCM and 
ANHDO post-harvest officer to Pakistan to visit 

Peshawar University and Pakistani markets for small 
scale citrus processing  equipment 

40 
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Specific Objective Five:  Increased awareness and management capability of 
ANHDO and its partners lead to enhanced ownership, self-confidence, governance 

and sustainability. 
29.58%   1.69%   31.28% 

5 Inception phase   80%   2%   82% 

Inc. Act. 
5.0.1. 

Clarification of the scope, requirement and 
priorities in terms of organizational 
development (OD) 

Reports 100 

 

0 
The scope, requirements and priorities of 

Organization Development was clarified in first 
quarter of 2015 

100 

Inc. Act. 
5.0.2. 

Development of a general approach / 
strategy for ANHDO institutional 
development 

Strategy note, mission 
reports, reports 

100   0 
The general approach for ANHDO institutional 

development has been developed and approved by 
ANHDO Board of Directors in 2015 

100 

Inc. Act. 
5.0.3. 

Awareness presentation about OD concept 
to ANHDO Board members and Executive 
Manager 

Mission report, time sheet   100   0 

Several awareness meeting and training were 
conducted  for ANHDO Board of Directors and 

General Manager about the Organizational 
development concept in 2015 

100 

Inc. Act. 
5.0.4. 

Initial assessment of ANHDO organizational 
capacities 

Assessment report, 
documents 

100   0 
The initial assessment of ANHDO organizational 

capacities has been completed and based on that a  
OD work plan has been developed in 2015 

100 

Inc. Act. 
5.0.5. 

Setting ANHDO organizational development 
goals and priorities 

list of goals and priorities, 
mission reports 

100   0 

After the initial assessment of ANHDO with the 
assistance of ANHDO Board of Directors the findings 
were prioritized and based on that a work plan has 

been developed in 2015 

100 

Inc. Act. 
5.0.6. 

Development of ANHDO organizational 
development action plan and timeline 
approved by ANHDO Board members and 
submission to the donor 

Action plan, mission report 100   0 
A three year OD work plan has been developed and 

approved by ANHDO Board of directors in 2015 
100 

Inc. Act. 
5.0.7. 

Recruitment of a local Organization and 
governance development expert 

HR records, reports 100   0 
A Senior Organizational and Governance 

Development Expert (National) has been hired on 
May 2015 

100 

Inc. Act. 
5.0.8. 

Recruitment of subject experts in various 
capacities to provide workshops and 
training to ANHDO when require 

HR records, reports 20   0 
It is continuous work, and it will happen based on the 

needs.  
20 

Inc. Act. 
5.0.9. 

Recruitment of a Gender Expert 
Mission report, time sheet, 
gender survey results etc 

0 

A gender expert (international) 
has been hired during months 

of March 2016 and has 
recently started her work in 

April 2016 

20   20 
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5.1 Governance and Management    14%   5%   19% 

A 
Organizational structure Development for 
ANHDO 

ANNGO revised by-laws 
document 

29%   1%   29% 

Act-5.1.1 

Development of a new ANHDO 
organizational chart in a participative way 
involving ANHDO Board members, 
Executive Management team and advice 
from PHDPII 

Organizational chart, reports 100     

ANHDO new organizational chart has been 
developed and approved by ANHDO Board of 

Directors  in 2105, it just need to be validated by 
ANHDO General Assembly 

100 

Act-5.1.2 
Development and / or revision of the Job 
Description of ANHDO key departments 
and positions 

ToRs, reports 60     

1. ToR for ANHDO key departments have been 
developed and approved by ANHDO board of 

directors.  
2. ToR for ANHDO key positions have been drafted 

and they are not approved by ANHDO Board of 
Directors yet. 

60 

Act-5.1.3 
Approval of the new organization chart by 
the General Assembly and registered by the 
Ministry of Economics* 

Approvals, reports 0     
The General Assembly is planned to be conducted in 

July 2016, so the new organizational chart will be 
approved in this coming General Assembly 

0 

Act-5.1.4 

Communication of the new organizational 
structure to ANHDO staff and internal 
reorganization / redistribution of 
responsibilities 

Reports, communication tools 0     
The new organizational chart will be communicated 
after its approval by the General Assembly in July 

2016 
0 

Act-5.1.5 
Communication of the new organizational 
structure to external stakeholders (Donors, 
MAIL, etc.) 

Reports, communication tools 0     
The new organizational chart will be communicated 
after its approval by the General Assembly in July 

2016 
0 

Act-5.1.6 
Set-up of ANHDO Management / Executive 
Committee 

list of committee members, 
meeting minutes 

0     It will happen during the last two quarters of the 2016 0 

Act-5.1.7 

Build the capacity of ANHDO Management / 
Executive Committee to work as a team 
and fulfil their responsibilities (training in 
management, proposal writing, fund raising, 
etc.) 

list of capacity building 
activities, reports 

40 

3 ANHDO staff has been 
introduced to the Advanced 
HR Management training in 

Jan 2016 

5 

24 ANHDO staff has been introduced to the seven 
capacity building trainings (Project Management and 

Leadership, Professional Email and Reporting 
Writing, Procurement and Contract Management, 

Communication and Office Management, Proposal 
and Report Writing, Advanced HR management) 

45 
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B 
Clarification of roles and responsibilities and 
by laws revision 

  
26%   0%   26% 

Act-5.1.8 

Capacity Building activities in the areas of 
good governance principles, the role and 
responsibilities of NGO's leadership organs 
and how to develop by-laws to ANHDO 
Board members and Executive Mgt team 

list of capacity building 
activities, reports 

100     

Several Capacity building meetings and trainings in 
the area of good governance and revision of by-laws 
have been conducted for ANHDO board members 

and General Manager during the 2015 

100 

Act-5.1.9 
Clarification of the role and responsibilities 
of the 3 main leadership organs of ANHDO 

Job description, reports 30   `  

Two representatives from two other Afghan NGOs 
were invited in ANHDO to explain their leadership 
and management style and the segregation of the 

responsibilities between the 3 main leadership organs 
of their NGOs for ANHDO Board and General 

Manager  in 2015 

30 

Act-5.1.10 

Revision of ANHDO by-laws so that they 
are fully compliant with the Afghan NGO 
Law and respect good governance 
principles   

reports, revised by laws 50     
50% of the ANHDO by-law revision has been 

completed.  
50 

Act-5.1.11 
Approval of the revised ANHDO by-laws by 
General Assembly and submission to 
Ministry of Economics* 

Approval by laws, reports 0     
The ANHDO revised by-law will be presented and 

approved by the ANHDO General Assembly in July 
2016 

0 

Act-5.1.12 
Communication of the new by-laws to 
relevant internal and external stakeholders  
(Donors, etc.) 

communication tools, reports 0     
The communication of the by-law will be happen after 

is approval by the General Assembly in July 2016 
0 

Act-5.1.13 
Capacity Building activities to improve the 
Board capacity to fulfil their responsibilities 
as Board members and work as a team 

Performance of board 
members, list of capacity 
building activities 

30     
Board Capacity building activities are continuous 

activities and they are based on the needs. 
30 

Act-5.1.14 
Development of an orientation package for 
new Board members 

Orientation package, reports, 
mission reports 

0     
An orientation package will be developed for ANHDO 
board members during the third and fourth quarter of 

2016 
0 

Act-5.1.15 

Awareness activities with General 
Assembly members so they understand 
their role and responsibilities as well as the 
functioning of the General Assembly 
meetings 

list of participants, reports 0     
A half day awareness session will be conducted on 

the same day of the General Assembly for the 
General Assembly members in July 2016 

0 
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C 
Compliance of ANHDO internal policies and 
procedures 

  0%   0%   0% 

Act-5.1.16 

Review of ANHDO internal manuals and 
procedures through the lenses of their 
compliance to Afghan Laws and Donor's 
regulations 

Reports 0     
ANHDO internal manuals will be reviewed during the 

third and fourth quarter of 2016 
0 

Act-5.1.17 

Revision of ANHDO manuals and 
procedures to make them in conformity 
when necessary and development of new 
manuals if necessary (internal rules and 
regulations) 

revised manuals and 
procedures 

0     
ANHDO internal manuals will be reviewed during the 

third and fourth quarter of 2016 
0 

Act-5.1.18 
Approval of new ANHDO manuals and 
procedures by ANHDO Board + donors 

Donor Approvals, revised 
manuals and procedures 

0     
After the review or development of ANHDO internal 

manuals, they will be presented and approved by the 
ANHDO board of directors 

0 

Act-5.1.19 
Improve the capacity of ANHDO staff to 
implement ANHDO policies, rules, 
regulations and manuals 

list of capacity building 
activities, reports 

0     
After the approval of the documents, an orientation 

training will be conducted for the ANHDO staff 
0 

Act-5.1.20 
Implementation of the new procedures, 
assessment and adjustments as necessary 

Assessment report, 
documents 

      
The gaps will be identified and will be added to the 

manuals after its implementation 
0 

Act-5.1.21 
Development of an Orientation package for 
new ANHDO staff 

Orientation package, reports,        
After the review and development of the manuals , an 

orientation package will be developed for ANHDO 
new staff 

0 

D ANHDO Communication    3%   18%   20% 

Act-5.1.22 
Development of ANHDO Brochure / Fact 
Sheet 

Publications, reports 0     
The ANHDO Brochure and Fact sheet will be 

developed during the last quarter of 2016 
0 

Act-5.1.23 

Improvement of ANHDO Website 
(integration of the vision, mission, long-term 
goals, organizational structure, presentation 
of Board members, membership policy, and 
other relevant information) 

list/type of capacity building 
activities, reports 

0     
After the approval of the documents by the General 

Assembly in July 2016 they will be posted in ANHDO 
website 

0 

Act-5.1.24 
Communication campaign about ANHDO 
activities to foster new membership 

Mode of campaign, reports 0     
The communication campaign will be conducted 

during the last quarter o 2016 
0 

Act-5.1.25 
Development of ANHDO Annual report and 
distribution to main stakeholders 

Annual reports, list of 
distribution 

10 

ANHDO annual report has 
been developed and it is in its 
final stage, after it finalization it 

will be distributed 

70 
ANHDO annual report is in its final stages, the final 
draft has been finalized and  upon completion it will 

be published 
80 
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5.2 Strategy   24%   0%   24% 

A 
Development of ANHDO vision, mission 
and long-term goals 

  60%   0%   60% 

Act-5.2.1  

Awareness presentation about the concepts 
of vision, mission, goals and strategic plan 
for NGOs to Board members and Executive 
Management team 

Trainings, workshop reports 100     
A two days’ workshop has been conducted during the 

2015 
100 

Act-5.2.2 

Qualitative survey: Meetings with ANHDO 
partners and current and possible members 
to clarify their needs and expectations from 
ANHDO in order to better define the role of 
ANHDO in the future 

Survey reports, meeting 
minutes 

100     
The members were asked about their ideas, needs 

and expectation during the workshop in 2015 
100 

Act-5.2.3 

Development of the vision, mission and 
long-term goals of ANHDO as an 
organization with ANHDO Board members, 
Executive Management team and with the 
advice of PHDPII TA and donors 

Vision, mission and long term 
goals, workshop report 

100     
ANHDO's vision, mission and long term goals have 
been developed during the two days’ workshop in 

2015 
100 

Act-5.2.4 

Approval of the vision, mission and goals of 
ANHDO by General Assembly and 
communication to internal (ANHDO staff) 
and external stakeholders (Donors, MAIL, 
potential members)* 

GA meeting minutes, reports, 0     
ANHDO General Assembly will be conducted in July 

2016 and ANHDO vision, mission and long term 
goals will be approved during this General Assembly 

0 

Act-5.2.5 
Development of the values of ANHDO and 
communication 

ANHDO values, reports 0     
The ANHDO values will be developed during the last 

quarter of 2016 
0 

B 
Development of ANHDO long term strategic 
plan 

  0%   0%   0% 

Act-5.2.6 

Development of ANHDO strategic plan with 
ANHDO Board members, Executive 
Management team and the advice of 
PHDPII TA 

Strategic plan, reports 0     
A workshop will be organized on last quarter of 2016 

to develop ANHDO's strategic plan 
0 

Act-5.2.7 
Approval of ANHDO strategic plan by 
General Assembly and communication of 
the strategy to ANHDO staff* 

GA meeting minutes, reports, 0     
The approval of the strategic plan will happen after its 

development 
0 

Act-5.2.8 

Implementation of the strategic plan 
overseen by the Executive Manager of 
ANHDO and periodic progress reporting  to 
Board members and General Assembly 

Assessment report, 
documents 

0     
The strategic plan will be implemented after it is 

developed and approved by the General Assembly 
0 
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C Development of ANHDO membership policy   12%   0%   12% 

Act-5.2.9 Development of ANHDO membership policy Membership policy 60     
The first draft of ANHDO Membership policy has been 

completed in 2015. It is now under the final review, 
finalization and translation 

60 

Act-5.2.10 
Approval of ANHDO membership policy by 
the General Assembly 

GA meeting minutes, reports, 0     
The drafted membership policy will be finalized soon 
and it will be approved by the General Assembly in 

July 2016 
0 

Act-5.2.11 
Communication of ANHDO membership 
policy to donors, current members and 
potential future members 

communication tools, reports 0     
The communication of the membership policy will 

happen after its approval by the General Assembly in 
July 2016 

0 

Act-5.2.12 Membership policy implemented  
ANHDO records, collected 
fees, list of members 

0     
The membership policy implementation will be 

happen after its approval by the General Assembly in 
July 2016 

0 

Act-5.2.13 Prospection for new ANHDO members 
list of ANHDO members, 
records 

0     
The prospection for the new ANHDO members will 

happen after the approval of the membership policy in 
July 2016 

0 

5.3 Gender Awareness   0%   0%   0% 

Act-5.3.1 

Review of the literature about the economic 
role of women in specific part of the 
horticultural value chain and in specific 
parts of Afghanistan 

Mission report, report 0     
The Gender Expert (International) has been hired 
recently and has just joined ANHDO on 23 of April 

2016. The literature review soon will be started 
0 

Act-5.3.2 

If required, survey about labour division 
between men, women and children in 
various part of the horticultural value-chain 
on various varieties.  

Survey report (if required) 0     It depends on the literature review results 0 

Act-5.3.3 
Integration of main findings of literature and 
survey into ANHDO programs with the 
inclusion of a gender component 

Gender component report, 
mission/assessment report 

0     
It will happen as the result of the literature review and 

survey 
0 

Act-5.3.4 
Workshop on gender inclusion into ANHDO 
activities to relevant staff who will be in 
charge of their implementation 

Workshop report, mission 
report 

0     
It will happen after the development of integrated 

program for ANHDO 
0 

Act-5.3.5 
Implementation of activities specifically 
designed for women 

program assessments, 
report,  

0     It is the last step 0 
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4. ACHIVEMENTS / SUCCESSESS, OPPORTUNITIES & CHALLENGES 

 

The high positive team spirit and coordination maintained between both HVP and HPS teams which 
resulted in achieving considerable progress in the project implementation, during the first quarter of 2016 
HVP had the following achievements: 

 AFD provided Non-Objection-Letter for revised HVP logical framework and revised budget 

 Mother Stock Nurseries has been established in cooperation with ANNGO, though ANNGO 

provided limited numbers of certified planting materials to both NGAs (Kapisa & Sorobi), but we 

hope that by end of the project we would be able to fully establish these MSNs. 

 Pomegranate register data has been entered, the register book is translated in to Dari and 

Pashto languages 

 Value chain manager has been replaced and a new value chain officer has been recruited  

 HVP SO4 team successfully started the establishment of commercial citrus orchard for 

Nangarhar DAIL and NVDA, these forms will be used as demonstration orchard to encourage 

private sector for establishment of new certified citrus orchards.  

 After obtaining ACBAR’s membership, ANHDO is one of the active members of ACBAR  

 

During this quarter, the following new opportunities arise: 

 

 During the study tour in India, it was realized that unavailability of pre-cooling of fresh fruits the 
shelf life of fruits are decreased, therefore, the project uses this opportunity to prolong shelf life of 
targeted fruits. 

 Political tension between Russia and Turkey opens new opportunities for Afghanistan, therefore, 
our focus will be to support fresh fruit traders to reach Russian markets this year 

 Based on the revised budget a new budget line has been approved to recruit a value chain officer 
for the 3rd Sub-Objective (SO3) of the project. Bringing a new staff on board will help SO3 team 
to accelerate the implementation process.  

 

 In the 1st quarter of 2016 the project faced the following challenges: 

 

 The registration process of nursery growers association took longer than it was anticipated, but 
with the support and involvement of Kapisa and Sorobi field managers, the process of 
registrations was accelerated and was officially registered with MoJ.  

 Establishment of Mother Stock Nurseries was planned, but due to limited number of certified 
planting materials by ANNGO we couldn’t achieved our target. 

 ANNGO has not been active to respond our request regarding signing of a mutual agreement to 
strengthen our coordination  

 SO3 value chain manager resigned which affected the implementation, but his replacement was 
brought on board to fill the gaps.  

 

 



 

Fift Quarterly Report 2016  Page 32 of 32 

 

 

5. CONCLUSION   

 

The overall achievements of the project till date (31%) are acceptable with the delays the project had 
during the early implementation stages. The achievements of fifth quarter (6%) is lower than the 
target we planned, but considerable achievements are anticipated in the coming quarters, since 
winter is not optimum time for horticultural activities. After the first implementation year of the project 
with 31% achievements, it is required to achieve an average of 9.8 (during the remaining 7 quarters) 
progress per quarter.  The revised logical frame work of the project give us a clear road map, so it is 
anticipated to achieve the anticipated progress in the remaining project life time.  


